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Report No. 89·2

CALIFORNIA LEGISLATURE

JOINT
LEGISLATIVE BUDGET COMMITTEE

INTRODUCTION
March 23, 1989
The Joint Legislative Budget Committee held a public hearing on February 27, 1989, in
Room 112, and March 6, 1989, in Room 3191, at the State Capitol in Sacramento to study
the issue of the AIDS Research Center at San Francisco General Hospital. This report
represents the outgrowth of that discussion. Contained within are:
1) a report on the history of the center, including the action of the Committee;
2) a copy of the budget language on the center;
3) a copy of a letter from the Director of Health Services regarding the funding
for the center;
4) a copy of the letter from the Director of Finance concerning the release of
preliminary plans for the center,
5) a copy of the letter from the Legislative Analyst detailing her concerns about
the preliminary plans for the center,
6) a copy of the letter from the City and County of San Francisco regarding the
review of the preliminary plans by the Legislative Analyst;
7) a copy of a letter from the Director of Finance proposing certain funding for
the center,
8) a copy of the letter from the Chairman of the Joint Legislative Budget
Committee outlining the action of the Committee to the Director of Finance
with regard to the project funding and review of the preliminary plan;
9) a copy of the letter from the Chairman of the Joint Legislative Budget
Committee outlining the action of the Committee to the Budget Chairmen
with regard to the project funding and the review of the preliminary plans;
10) a copy of the Committee agenda for the February 27 meeting;
11) a copy of the transcript of the February 27 meeting; and
12) a copy of the transcript of the March 6 meeting.

WILLIAM CAMPBELL
Chairman
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Report on the AIDS Besearch Center at San Francisco General Hospital

I. BACKGROUND
The Legislature and Governor made a commitment in 1986 to construct a multidisciplinary
AIDS research center at San Francisco General Hospital, earmarking in the Budget Act that
year $1.5 million to pay for preliminary plans and working drawings. The following year an
additional $5.7 million was placed in the Budget Act as the initial appropriation to begin
construction of the project. As the project fell behind schedule, this initial funding was reappropriated in 1988 and legislative intent was expressed that the remaining portion of funds
required-- estimated in 1987 at $4.8 million-- would be provided through the budget in 1989.
Also, language in the Budget Act required that the Director of Finance submit the preliminary plans on the project to the Joint Legislative Budget Committee, which would study the
proposed approach and have approval authority over the release of the construction funds to
the local government officials in San Francisco for the project to proceed.
(See Appendix I: Budget Language on AIDS Research Center at San Francisco General Hospital (1988-89 Budget Act.)
The Governor's Budget Proposal for 1989-90, however, failed to address the remaining portion of funds required.· The Director of Health Services, in a letter dated January 25, 1989,
addressed to officials of the City and County of San Francisco, attributed the omission to a
"technical glitch" (See Appendix II: Letter from Director of Health Services/Funding for Center in Governor's Budget Proposal for 1989-90 (January 25, 1989)). The Director suggested
that "our intent (is) to submit a Finance Letter in the spring budget revision to continue
funding for the project."

II. RELEASE OF PRELIMINARY PLANS
The Director of Finance submitted in writing the preliminary plans on the center to the
Joint Legislative Budget Committee on February 14, 1989. (See Appendix III: Letter from
Director of Finance/Release of Preliminary Plans (February 14, 1989.)). The Director cited in
this submission that the cost of construction of this project would be about $12 million,
including pre-construction design expenses. However, the Director failed to address the
question of why the Governor's Budget Proposal for 1989-90 does not contain the remaining
portion of funds required-- $4.8 million, as the 1988 Budget Act had pledged. Other than this
omission, the plans as filed call for a two-story addition to an existing three-story laboratory.
March 23, 1989
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III. ANALYSIS OF THE PRELIMINARY PLANS
The Legislative Analyst, after a review of the preliminary plans, (See Appendix IV: Letter
from Legislative Analyst/Analysis of Preliminary Plans (February 21, 1989)), raised the
following concerns:
1) Project Schedule/ Completion of the plans occurred 3 months late and, after
completion, the plans were held by the Administration for another 4 months. This
7 month delay, however, will not jeopardize the scheduled project completion date
of September of 1990 as San Francisco local officials began preparation of the
working drawings immediately after the preliminary plans were completed; and,
2) Project Oyerbudgeting/ The plans contain enhancements which were not part of
the original project scope or exceed general state project standards, such as more
lab space than originally conceived, improvements not directly essential to the
proposed AIDS research center, undue projected inflation costs, inordinate design/
construction/administration costs and an overbudgeted amount for unanticipated
project overruns. The tally on this overbudgeting is $850,000.
The Legislative Analyst also expressed concern that the original project schedule proposed
the solicitation of construction bids on the full project in April of 1989. Solicitation of bids
on the whole project without the inclusion by the Governor of the remaining portion of
funds needed would be unworkable. Furthermore, the Analyst points out that the project is
not designed to be bid in phases, as legislative funding is planned to transpire.
The Analyst recommended that the Joint Legislative Budget Committee: "1) convene a
hearing ... , 2) ask the Department of Finance to testify before the Committee regarding how
the Administration plans to proceed with the project, including how it will budget additional necessary funds, and 3) ask the City/County to testify regarding its plans to proceed
with the project."

IV. RESPONSE OF SAN FRANCISCO LOCAL GOVERNMENT TO ANALYSIS
San Francisco local government responded in writing on February 23 to the review of the
preliminary plans by the Legislative Analyst, (See Agpendix V: Letter from City and
County of San Francisco/Response to Review of Preliminary Plans by Legislative Analyst
(February 23, 1989)), stating:
1) The project has made up time lost in the contracting process, is on schedule
currently and is prepared to go to bid on April3;
2) The addition oflab space came at the recommendation of the steering committee
of the center, which determined the need and concluded that it would be more
costly to add space later;

March 23, 1989
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3) The addition of window improvements not essential to the AIDS research center
are needed for design integration with the existing three-story lab. Also, the "art
enrichment" is required by city ordinance;
4) With recent increases in the inflation rate, the figures used to project inflation
were probably too low, not too high;
5) The cost of proposed design/construction services is justified because of extra costs
to prepare the program, solicit expert outside advice on project design and utilize
project management services offered by the local Department of Health; and,
6) The contingency budget is because of "high construction costs in San Francisco,
Human Rights requirements, the variable bid climate and the possibility of
asbestos removal."

V. PROPOSED SECOND PHASE FUNDING BY DEPARTMENT OF FINANCE
On February 24, (See Appendix VI: Letter from Director Finance/1989-90 Budget Proposal
Change to Provide Funding for Center (February 24, 1989)), the Director of Finance requested by letter to the chairs of the budget committees in each house amendments to the
Governor's Proposed Budget for 1989-90 which would:
1) Reduce the General Fund appropriation to the Department of Health Services by
$3.2 million in the maternal and child health services program and $1.8 million in
pilot projects for pregnant substance abusers and their substance-exposed infants,
because ofthe unanticipated availability of increased federal maternal and child
health block grant funds; and
2) Increase the General Fund appropriation to the local assistance line item in the
public health program of the Department of Health Services to provide additional
funding of $4.8 million to the AIDS Research Center at San Francisco General
Hospital.

VI. PUBLIC HEARING BY COMMITTEE
On February 27, a public hearing of the proposed San Francisco General Hospital AIDS Research Center by the Joint Legislative Budget Committee was held, (See Appendix VIII:
Agenda of Committee Public Hearing (February 27, 1989) and Appendix IX: Transcript of
Commitee Public Hearing (February 27, 1989)).

March 23. 1989
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The Legislative Analyst testified firstly, indicating concern about the last phase of the funding for the project and overbudgeting in certain aspects of the project as reflected in the
preliminary plans. On the first subject, the Analyst stated her judgement that a guaranteed
funding of $10.5 million-- the $5.7 million already available from the 1988 Budget Act and
the $4.8 million still under debate-- would be required for San Francisco City/County to go
to bid. On the second topic, the Analyst indicated that two project aspects in dispute for
overbudgeting had been resolved, realizing a $205,000 General Fund cost avoidance if the
project proceeds. Those items were a portion of the extra lab space--referred to as the cantilevered extension and the window enhancements. The Analyst suggested that the remaining items in the listed overbudgeting were primarily disagreements over projected inflation
or cost factors and could be assigned to the appropriate subcommittee of the budget committees in each house for resolution.
The Analyst made no recommendation with regard to where the $4.8 million under question
might come. Under questioning by the Committee, however, she did state that the
$5,043,000 General Fund cost avoidance suggested by the February 24 letter of the Director
of Finance paralleled a recommendation made by her office. According to the Analyst, this
savings would be based upon an unanticipated, increased federal funds availabilty and correction of a General Fund double-budgeting error by the Deparment of Finance in the
amount of $3.2 million.
Sam Yockey, Controller of the City and County of San Francisco, indicated that, as controller, he would not authorize the funds to go to bid on the project if the Committee released
the $5.7 million without the inclusion of the last portion of the funding-- the $4.8 million-in the Governor's Budget Proposal for 1989-90.
Dr. David Werdegar, Director of Health for the City and County of San Francisco, underscored to the Committee the sense of urgency in the progress of the construction for public
health reasons. He stated that local officials are prepared to go to bid in April, start construction in July, and realize completion in the Fall of 1990. Accoridng to Dr. Werdegar,
.a pproximately 450 new cases of AIDS are reported in Califonria every month. The proposed center has important implications on "vaccine development, drug development and
the prevention of transmission of the virus to newborn babies."
Terri Parker, Program Budget Manager in the area of health issues for the Department of
Finance, testified that the February 24letter from the Director on the issue ofthe center's
construction served to correct the omission of the last phase of funding-- $4.8 million-- for
the center from the budget.
After some debate by the Committee, Senator Bill Greene moved to release the $5.7 million
appropriated in the 1988 Budget Act to the City and County of San Francisco. The measure
failed as four affirmative votes from each hou~e are required by Joint Rules to move a matter out of the Committee.

March 23, 1989
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Senator Alquist moved for reconsideration at another meeting of the Committee and the
motion was adopted on a unanimous vote of the Committee.
With that action, the Committee adjourned.

VII. PUBLIC HEARING BY COMMITI'EE (March 6, 1989)
On March 6, a second public hearing of the Joint Legislative Budget Committee on the
center was convened, (See Appendix X: Transcript of Committee Public Hearing (March 6,
1989)). On motion by Assemblymember Burton, the Committee unanimously approved of
the release of the $5.7 million for the second installment of funding for the center and recommeneded to the health subcommittees of the budget committees in the respective houses
that funding be provided in the amount of $4.8 million in order that the project might be
put to bid. (See Appendix VII: Letter from Chairman of Joint Legislative Budget Committee/Outline of Committee Action with Regard to Project Funding and Review of Preliminary
Plans (March 7, 1989)). The project features under debate between Committee staff and the
City and County of San Francisco were resolved as indicated in the chart on the following
page.

March 23, 1989
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Project Features in Dispute

AnalysisLegislative Analyst
1. Cantilevered extension--which .

constitutes extra.lab ·space--is not part ·
of plan as originally proposed.
Recommend deletion: $163,000
cost avoidance.

BesolutionCommittee Action
1. Committee directed Depart·
ment of Finance to delete item
from state funding.

2. Nonessential budgeting for solar film
application/painting of windows on
existing structure. Recommend
deletion: $42,000 cost avoidance.

2. Committee directed Department of Finance to delete item
from state funding.

3. Excessive budgeting for inflation.
Recommend deletion: $60,000 cost
avoidance.

3. Item recommended to standing budget committees for
further study.

4. Excessive budgeting for contract
administration. Recommend
deletion: $265,000 cost avoidance.

4. Item recommended to standing budget committees for
further study.

5. Excessive budgeting for contingencies.
Recommend deletion: $220,000 cost
avoidance.

5. Item recommended to stand·
ing budget committees for
further study.

6. Nonessential budgeting for "art
enrichment." Recommend deletion:
$100,000 cost avoidance.

6. Item recommended to standing budget committees for
further study.

March 23, 1989
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APPENDIX I:

BUDGET LANGUAGE ON AIDS RESEARCH CENTER
AT SAN FRANCISCO GENERAL HOSPITAL

A-1

- --·-----------

Ch. 313

-270-

Item

-2ilAmount

Item

:\mount

It is the intent of the Legislature that the remain-

;r:.
I
1\J

4260-490-Reappropriation, Department of Health
Services. Notwithstanding any other provision of
law, the unencumbered balance of the following
appropriation is hereby reappropriated for the purposes specified in that appropriation, and shall be
available for expenditure until June 30, 1991, subject to the following provisions:
(1) For construction of the San Francisco General
Hospital Multidisciplinary AIDS Research
Center, the $5,700,000 appropriated for that
purpose in Item 4260-111-001 of the Budget Act
of 1987:
The department shall only allocate the $5,700,000
for construction of a multidisciplinary AIDS research center at the San Francisco General Hospital to the City and County of San Francisco after
the department submits a notification pursuant to
Section 28.00 of this act, which includes the project's preliminary plans, to the Joint Legislative
Budget Committee and the legislati~e fiscal committees for review. The Joint Legislative Budget
Committee shall report on the adequacy of the
plans within.30 days of receipt of the request pursuant to Section 28.00.
After approval of the preliminary plans, changes
affecting the scope or cost of the project shall be
submitted under the review process set forth above
to the Chair of the Joint Legislative Budget Committee and the chair ofthe fiscal committee in each
house prior to implementing the proposed change.
The department shall ensure that the City and
County of San Francisco shall expedite the development of preliminary plans for this project. It is
the intent of the Legislature that this project shall
be expedited to make possible the start of the construction in the 1988-89 fiscal year.

Ch.313

ing $4,800,000 in estimated construction costs for
this project shall be funded in the 1989 Budget Act.
The City and County of San Francisco is requested
to let a single contract for the project which pro,;des for phased construction award and phased
construction.
The department shall contract \\ith the Department of General Services, Office of Project Development and Management, for assistance in expediting and revie·wing preliminary plans and any
subsequent changes in project scope or cost.
Toe department shall provide monthly progress
reports to the Chairperson of the Joint Legislati\·e
Budget Committee and the members of the fiscal
subcommittee of each house that considers the department's annual "Qudget. The monthly reports
shall fully explain any delays in implementing the
project schedule submitted to the Legislature and
dated February 25, 1988. In addition, the department shall brief appropriate representatives of the
Legislative Analyst every two months on the status
of the project and the design and construction
work.
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APPENDIX II:

LE'ITER from DIRECTOR of HEALTH SERVICES/FUNDING for CENTER
in GOVERNOR'S BUDGET PROPOSAL for 1989-90 (JANUARY 25, 1989)

A -3

t/'
GEORGE OEUKMEJIAN, Go.."'I,

SUT£ OF CALIFORNIA-HEALTH AND WELFARE AGENCV

DEPARTMENT OF HEALTH SERVICES
714/7~

P STREET
SACRAMENTO. CA

9.5814

(916) 445-1248

January 25, 1989

....... .
David Werdegar, M.D., M.P.H.
Director
Department of Public Health
City and County of San Francisco
101 Grove Street
San Francisco, CA 94102
Dear Dave:
In follow up to our telephone conversation the morning of January 23, I
wanted to let you know that upon further investigation as to why funds for
the San Francisco General Hospital AIDS Research Center were not included in
the fiscal year 1989-90 proposed Governor's Budget, I was advised that the
funds would not be put into the Budget until the legislature approves the
project's preliminary plans and that has not yet occurred. I believe this
problem falls into the category of ''technical glitches". Indeed, I know of
no change in policy regarding this project, and I cannot imagine the item
being deleted from the Budget as a matter of policy without either Cliff
Allenby or myself knowing about it. Thus, at this time, it is our intent to
submit a Finance letter in the spring budget revision to continue funding
for the project, assuming legislative approval of the plans has been
achieved.
Sincerely,

~

Kenneth W. Kizer, M.D., M.P.H.
Director
cc: Mr. Clifford l. Allenby, Secretary
Health and Welfare Agency
1600 Ninth Street, Room 450
Sacramento, CA 95814
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APPENDIX III:

LETTER from DffiECTOR of FINANCE/RELEASE of PRELIMINARY PLANS
(FEBRUARY 14, 1989)
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STATE OF CALIFORNIA

GEORGE DEUKMEJIAN, Go ..mor

DEPARTMENT OF FINANCE
OFFICE OF THE DIRECTOR

Ft ~- --

FEB 1 4 1989

j

L

~norable William Campbell, Chairperson
Joint Legislative Budget Committee
Honorable Alfred E. Alquist, Chairperson
Senate Committee on Budget and Fiscal Review
Honorable Robert Presley, Chairperson
Senate Appropriations Committee
Honorable John Vasconcellos, Chairperson
Assembly Ways and Means Committee
SECTION 28.00 NOTIFICATION - DEPARTMENT OF HEALTH SERVICES, OFFICE OF AIDS SAN FRANCISCO GENERAL HOSPITAL
Pursuant to the provisions of Section 28.00, Budget Act of 1988, the following
report is respectfully submitted.
The Department of Finance has received the attached Section 28.00 Application from
the Department of Health Services, Office of AIDS, for the purpose of allocating
$5.7 million to the City/County of San Francisco for the construction of a
multidisciplinary AIDS research center at the San Francisco General Hospital. This
request is being submitted in accordance with Item 4260-490(1), Budget Act of 1988,
which reappropriates $5.7 million for this purpose and requires Section 28.00
notification and the submittal of preliminary plans prior to the allocation of
these funds.
This notification does not include the preliminary plans, as required by the Budget
Act language, because the plans have already been delivered to the Joint
Legislative Budget Committee due to the large volune of the materials. This
request does, however, include the following material: 1) proposed construction
cost estimates, 2) design review comments by the Department of General Services,
Office of Project Development and Management (DGS/OPDM), 3) responses to DGS/OPD~1's
comments by the City/County of San Francisco, 4) completed architectural review by
the San Francisco Fire Department, 5) copies of construction consultation
correspondence, and 6) architectural time lines.
According to the Department of Health Services and the revised architectural
schedule, the project is progressing on schedule with construction to begin in
June, 1989. The construction cost estimate still remains at $12 million which is
the amount originally anticipated for this project.
Further, in accordance with Item 4260-490(1), the Department has contracted with
DGS/OPDM for assistance in expediting and reviewing preliminary plans and any
subsequent changes in the project scope or cost. The Department has also been
providing monthly progress reports to the Chairpersons of the Joint Legislative
Budget Committee and the respective fiscal subcommittees detailing the ongoing
status of the project.

A-6
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We will be approving the Section 28.00 Application not sooner than 30 days from
the above date.
If you have any questions or need additional information regarding this matter,
please call Wayne E. Sauseda, Principal Program Budget Analyst, at 445-6423.
JESSE R. HUFF
Director of Finance
By

12~~~

RUSSELL S. GOULD
Chief Deputy Director
Attachment
cc:

Honorable William Baker, Vice Chairperson, Assembly Ways and Means Committee
Honorable Marian Bergeson, Vice Chairperson, Senate Committee on Budget and
Fiscal Revie\'/
Honorable Bill Greene, Chairperson, Senate Budget and Fiscal Review
Subcommittee No. 3
Honorable Terry Friedman, Chairperson, Assembly Ways and Means
Subcommittee No. 1
Ms. Elizabeth G. Hill, Legislative Analyst (3)
Mr. Clifford L. Allenby, Secretary, Health and Welfare Agency
Mr. Kenneth~- Kizer, M.D., Direttor, Department of Health S~rvices
Ms. Pam Rich, Budget Officer, Department of Health Services
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M emora ndu m
To

Via
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Date

Theresa Parker
Program Budget Manager
Department of Finance
915 L Street, Ninth Floor
Sacramento, CA 95814

: January 25, 1989

Subject: Section 28
No. 88-09 --

~6;/6
Affai~s

: John A. Ramey
Deputy Secretary
Program and Fis
Health and Welf e Agency
1600 Ninth Stre t, Room 450

Office of AIDS
San Francisco General
Hospital
Multidisciplinary
AIDS Research Center
Construction Project

From : Office of the Director
714 P Street, Room 1253
Sacramento, CA 95814
322-2185

Pursuant to Section 28.00 of the Budget Act of 1988, the
Department of Health Services is requesting notification to the
Joint Legislative Budget Committee of intention to allocate
$5,700,000 for the construction of a multidisciplinary AIDS
research center at San Francisco General Hospital, in accordance
with Item 4260-490(1).
The required project drawings and preliminary plans have been
submitted by the City and County of San Francisco to the
Department (Office of AIDS). Due to the large volume and bulky
nature of the materials, they have already been delivered to the
Joint Legislative Budget Committee. Included in this request
are: 1) proposed construction cost estimates as submitted by the
Department of Public Works for the City and County of
San Francisco, 2) design review comments. by the Department of
General Services, Office of Project Development and Management
(DGS/OPDM), 3) responses to DGS/OPDM's comments by the County of
San Francisco, 4) completed architectural review by the
San Francisco Fire Department, 5) copies of construction
consultation correspondence and, 6) architectural time lines
provided by the project architect.
Also in accordance with Item 4260-490(1), the Department has
contracted with DGS/OPDM for assistance in expediting and
reviewing preliminary plans and any subsequent changes in
project scope andjor cost. In addition, the Department has been
providing monthly progr-esS-·- reports to the Chairperson of the
Joint Legislative Budget Committee and the Chairperson of the
fiscal subcommittees of the Legislature ·detailing the ongoing
status of the construction project.

A-8
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January 25, 1989

If you have any questions regarding this matter, please contact
Pam Rich, Chief, Budget Section, at 5-0893.

7ntt-k tt~L~~I

~~~inley

Cubanski
Ch1ef Deputy Director

Attachments
cc:

Marie Ashcraft
Deputy Director
Administration
714 P Street, Room 1253
Sacramento, CA 95814
Barbara Fitzer, Chief
Financial Management Branch
714 P Street, Room 1140
Sacramento, CA 95814
Chief, Accounting Section
714 P Street, .Room 1140
Sacramento, CA 95814
Pam Rich, Chief
Paula Suto
Deborah Aldama
Roger Davis
Budget Section
714 P Street, Room 1040
Sacramento, CA 95814
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APPENDIX IV:

LETTER from LEGISLATIVE ANALYST/ANALYSIS of PRELIMINARY PLANS
(FEBRUARY 21, 1989)
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CH ... IIIMI\.._

WILLIAM CAMPHlll

Joint Legislative Budget Committee

Vll I C H .. I~MA ~

JOHN

VA~(

ON( LLLOS

ASSEMBLY

SEI\;ATE
ALFREC' £ "LQt:IST
ROBERT G BE\'ERL Y
BILL GREEM
MIL 10!'. M., RKS
JOSEPH B MONTOYA
NICHOLAS C PETRIS

GOVERNMENT CODE SECTIONS 9140- 0143

WilliAM B "KI R
IOH!I. L Bl 'RTO!I.
ROBERT C AMrBELL
ROBERT C FR .. ZE£
WILLIAM LEOS,RD
MAXINE 1\,t,TERS

CALIFORNIA L EGISLATURE
LEGISL,t,Tt \'£ AN,t,L YST

ELIZABETH G . Hill
92.5 l STREET. SUITE t.SO
SACRAMENTO. CALIFORNIA o~IIH
(Ott>) 445 · 41>5"

February 21, 1989

Han. William Campbell, Chairman
Joint Legislative Budget Committee
1100 "J" Street, Room 522
Sacramento, California 95814
Dear Senator Campbell:
In a letter dated February 14, 1989, the Director of Finance
transmitted the preliminary plans and associated documents for construction
of an AIDS research center at San Francisco General Hospital. This
transmittal is required by language under Item 4260-490 of the 1988 Budget
Act. The language provides . for a 30-day review of the preliminary plans by
the Joint Legislative Budget Committee and the fiscal committees prior to
the release of project construction funds to the City and County of San
Francisco. The language further provides that the Joint legislative Budget
Committee "report on the adequacy of the plans within 30 days" of the
transmittal.
Background
The 1986 Budget Act included an initial funding of $1.5 million from
the General Fund for this project. This appropriation was to the
Department of Health Services (DHS) for allocation to the City/County of
San Francisco for preliminary plans and working drawings. In an effort to
expedite this project, the Legislature appropriated an additional
$5.7 million from the General Fund in the 1987 Budget Act as the first of
two installments to construct the project. For a variety of reasons beyond
legislative control, the project is a year behind the original schedule.
The $5.7 million was reappropriated in the 1988 Budget Act. Budget Act
language stipulates legislative intent that the balance of construction
funds (estimated at that time to be $4.8 million) will be included in the
1989 Budget Act. In addition, because preliminary plans were not
available, the Legislature included Budget Act language requiring the
legislative review that is the subject of this letter.
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Hon. William Campbell

February 21, 1989
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Analysis
The Director's letter indicates that the current project budget is
million (the same budget as anticipated last year). The Director,
however, akes no .ention of the fact that the Governor's Budget does not
include the balance of construction funds ($4.8 illion) and makes no
reference to how this additional funding will be provided. Consequently,
while we have specific recommendations that, if adopted could reduce the
total project cost by $850,000 (please see Attachment A), the major issue
facing the committee is how the administration and the City/County of San
Francisco plan to proceed.
$12

The proposed AIDS Research Center is a two-story addition to an
existing three-story laboratory building at San Francisco General
Hospital. Construction of the center will require at least an additional
$3,950,000 (see Attachment A). Under the current project schedule, the
City/County would solicit construction bids for the full project in April
1989. This schedule was based on an assumption that the Governor's 1989-90
Budget would include the balance of funds needed for the project. It was
never intended that construction work be bid in separate phases and this is
not proposed now. Moreover, the project is not designed for nor does it
lend itself to a phased bidding approach. In the absence of a commitment
by the state to budget the additional funds, it is unreasonable to expect
the City/County to either solicit or award construction bids.
This project is of high priority to the legislature and already has
experienced delays totaling more than a year. To avoid further unnecessary
delay requires resolution of the issue of additional funding. We therefore
recommend that you (1) convene a hearing of the Joint legislative Budget
Committee, (2) ask the Department of Finance to testify before the
committee regarding how the administration plans to proceed with the
project, including how it will budget •dditional necessary funds and (3)
ask the City/County to testify regarding its plans to proceed with the
project. Upon satisfactory resolution of this overriding issue, the
committee may wish to consider our recommended reductions to the project
scope/cost (Attachment A).
If you concur with the above, I recommend you sign the enclosed
suggested letter to the Director.
Sincerely,

;1

~/f/~
Thomas J. Dooley f'
Chief Deputy legislative Analyst
Enc.
cc:

Members of the Joint legislative Budget Committee

February 21, 1989
ATTACHMENT A
Analysis by the legislative Analyst of
Preliminary Plans for the AIDS Research Center
at San Francisco General Hospital, as Submitted by
Section 28.00 letter Dated February 14, 1989

We have been able to expedite our assessment of the preliminary
plans because of DHS (along with City/County staff) bi-monthly project
status briefings given to my staff (required by budget language) and
because we were provided an advance copy of the preliminary plans.
Furthermore, staff of the City/County of San Francisco have been most
helpful and cooperative in providing information and facilitating our
review.

These factors have made it possible for us to submit our analysis

to you within such a short time period after receiving the Director's
letter.
It should be noted that the preliminary plans were completed in
mid-October 1988, three months behind the schedule provided to the
legislature at the 1988-89 budget hearings.

Once completed, the

preliminary plans were not submitted to the legislative committees for
another four months.

The current project schedule, however, shows

completion of construction in September 1990 which is unchanged from the
schedule approved by the legislature.

This is possible because the

City/County proceeded immediately into preparation of working drawings
instead of waiting for legislative review of the preliminary plans.
Our review of the preliminary plans indicates that the project is
overbudgeted in a number of areas and includes construction work that was
not part of the original program proposed to the legislature.
Consequently, we recommend an $850,000 reduction in the project cost as
summarized below:
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o Project Includes Wore Laboratory Space Than Originally
Proposed (savings $163,000}. We recommend that the state not

fund a cantilevered extension on the new building. This
extension was not part of the program proposed to the
Legislature, nor is it clear why the additional unfinished
laboratory space made possible by the extension is needed.
o Proposed Work on Existing Building Should be Deleted (savings

$42,000).

We recommend deletion of solar film on existing

windows and painting of existing window· frames.

Neither of these

items are needed in order to add the new space for the AIDS
research center.
o Excessive Inflation Adjust.ent (savings $60,000).

We

recommend that the project budget be reduced to correct for an
excessive allowance for anticipated inflation.
o Excessive Budget for Design/Construction Services (savings

$265,000).

We recommend that the budget be reduced to provide

the level of design/construction services originally approved by
the Legislature.
o Art Enrichment (savings SlOO,pOO}.

We recommend that the

state not budget for unspecified "art enrichment".
o Excessive Contingency Budget (savings $220,000}.

To be

consistent with state practice regarding construction
contingency, we recommend a reduction in the amount budgeted for
this purpose.
We discuss these issues in detail below.
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Project Includes More Laboratory Space than Originally Proposed
The original project approved by the legislature provided for 16,600
assignable square feet (asf), including 13,720 asf of laboratory and
vivarium (research animal area) space.

Under this program, the AIDS

research center was to be contained in two new floors constructed on top of
an existing three-story laboratory building at San Francisco General
Hospital.
The preliminary plans provide for 22,350 asf (an increase of 5,750
asf or 35 percent}, including 5,200 asf for unfinished laboratory space.
To allow for 5,200 asf of unfinished laboratory space, the
City/County have moved 1,255 asf of conference room and other
administrative space to a new cantilevered semi-circular extension of the
research center.

This conference/administrative activity, however, could

be readily incorporated into planned unfinished space.

According to

City/County staff, the cantilevered design was incorporated into the
addition in order to increase the amount of unfinished space that would be
available for future laboratory use.

This does not appear to justify the

resulting increase in project cost (an estimated $163,000).

The

City/County has not been able to specify why or how much unfinished space
is needed to accomplish the program of AIDS research proposed to the
legislature, other than to indicate that the need for research space can be
expected to grow over time.

The building addition would still have 3,945

asf of unfinished laboratory space (5,200 asf minus 1,255 asf) if the
conference room/administrative activities are constructed within the
building rather than the cantilevered extension.
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project cost and at the same time allow for a potential 27 percent future
increase in laboratory space. Therefore, we recommend disapproval of this
portion of the preliminary plans for a savings of at least $163,000.
According to City/County staff, redesigning the building to eliminate the
cantilevered portion would cost $28,000 and require 15 days to redesign.
Since this was a change to the program as approved by the Legislature, we
believe any such cost should be paid by the City/County.
City/County staff have stated that if the state will not pay for the
cantilevered extension, the City/County will pay for it with nonstate
funds.

If this is done, we recommend you advise the Director that the

cantilevered extension be bid as an "additive alternate" in order to
accurately determine and assign costs.
Proposed Work on Existing Building Should be Deleted
The preliminary plans include placement of solar film on existing
windows on the three-story building and painting of existing window
frames.

This work is not needed to add the new space for the AIDS research

center and should be deleted for a savings of $42,000.
Excessive Inflation Adjustment
The project budget adjusts the estimated cost of the construction
contracts for anticipated inflation from the date of the cost estimate to
the mid-point of· the construction period (November 1988 to February 1990).
An adjustment for this purpose is a normal procedure. There is general
agreement that during this time, an annual inflation rate of 4 percent is
anticipated.

On that basis, the estimated contract cost should be

increased by approximately 5 percent.

Instead, the estimated contract cost

was incorrectly increased by 5.7 percent.
reduced by $60,000 to correct this error.
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Excessive Budget for Design/Construction Services
The original budget approved by the legislature included $1.5
million for design/administrative services--such as
architectural/engineering fees, surveys, tests and project administration.
This was 15 percent of the then estimated construction contract cost, which
is within the range generally experienced on state construction projects.
The project budget has been increased by $265,000 for these
design/administrative services.

The complexity and basic scope of this

project, however, have not changed.

Consequently, there should be no need

for the state to finance a higher cost for these design/administrative
activities.

Thus, we recommend that the budget be reduced by $265,000 to

provide the level originally approved by the legislature.
Art Enrichment
The current cost estimate includes $100,000 for unspecified "art
enrichment." This item was not included in the original budget approved by
the legislature.

According to City/County staff, the City/County requires

that up to 2 percent of the cost of new buildings or major renovations be
set aside to provide art at the building.

Under most circumstances, it

would be reasonable for the state to follow this directive.

In this case,

however, the new facilities are somewhat isolated from public traffic and
because of the research activities within the building the general public
would not enter the building.

Consequently, we recommend that the state

not provide funds for this purpose.
Excessive Contingency Budget
The current estimate includes $864,000 for "project contingency."
This simply appears to be the amount left over from the original project
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budget of $12 million after costs have been estimated for all other project
purposes.

According to City/County staff, the project contingency would be

available for any project purposes. This interpretation is inconsistent
with state practice regarding contingency. The use of construction
contingency funds on state construction projects is limited to funding
revision or additional work under construction contracts that may become
necessary due to unforeseen· circumstances. We know of no reason to make an
exception for this project.
Generally, contingency amounts on state construction projects
involving substantial renovation/modification to existing buildings are
limited to 7 percent of construction contract amounts.

The amount budgeted

for contingency in this project is 9.3 percent of the estimated
construction contract amount.

We recommend that the amount budgeted for

contingency be reduced by $220,000 to be consistent with state practice.
Summary
The above recommendations would reduce the project budget to be
funded by the state by $850,000 from the $12 million proposed under the
preliminary plan submittal.

Thus, the additional General Fund

appropriation necessary to complete

~he · AIDS

Research Center would be

$3,950,000 rather than $4.8 million. This amount may need to be adjusted
on the basis of construction bids.
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February 23, 1989

Honorable W1111am Campbell, Chairman
Jo1nt Legislative Budget Committee
1100 J Street Su1te 522
Sacramento, CA 95814
Dear Senator Campbell:
I am wr1t1ng 1n response to the issues concerning the Multidisciplinary AIDS
Research Center ra1sed in Attachment A of the Legislative Analyst's
recommendations on project scope and cost. While the City and County of San
Francisco plans to reply to these at the hearing scheduled for Monday,
February 27, 1989, we thought it would be helpful to address the issues in
writing aforehand.
With regard to the comments on page 1 regarding project delay, it is
important that the committee recognize that the schedule presented at the
1988-89 budget hearings was developed before the architects and project
manager joined the project, and that the schedule had been developed on the
assumption that the contract with the State would be signed far earl1er than
occurred. The project has completely made up the time lost by delays in the
contracting process, has met every milestone s1nce that original time schedule
was revised, and is prepared to go to bid on April 3, 1989.
We will comment section by section on the budget issues raised by the
Legislative Analyst's Office.
Project Includes More Laboratory Space Than Originally Proposed (savings $163,000):

It was the decision of the AIDS Research Steering Committee in early 1988,
after reviewing the program, that space for future scientific growth was
necessary. This space could be used by special projects or additional
scientists as necessitated by changes in microbiology and virolgy research.
The architects developed a very cost effective way to gain future lab space by
consolidating vivarium space and separating conference, computer research
11brary and data analysis areas from the bench laboratory space <the
cantilever>. Adding space later would be far more costly. The Steering
Committee believes so strongly in the value of additional space for future
la~oratory expansion that the University of California has made the commitment
to meet the cost of the cantilever <using Federal research grant and other
non-State funding sources>.

A-20
Central Office

1 01 Grove Street

San Francisco, CA 94102

Honorable William Campbell
February 23, 1989
Page Two

Proposed Wort on Exisiting Building Should Be Deleted (savings $42,000):

The
painting of ex1s1t1ng w1ndow trim and the add1t1on of solar f11m 1s an attempt
to 1ntegrate the design of the new addit1on w1th the exist1ng bu11d1ng. Th1s
was suggested by the Civic Design Committtee of the Arts Commission and
subsequently approved by them in the phased hearing process culminating in
total project approval on February 22, 1989. Other, more costly suggestions
for integrating the new with the existing structure, were eliminated after
earlier discussions with the Legislative Analyst's Off1ce. This is a very low
cost proposal for design integrat1on and should be retained.

Excessive Inflation Adjustment (savings $60,000): He are trying to verify with
our architects whether the difference of 5~ and 5.7~ reflects a different base
figure than that agreed upon or simply an error 1n the est1mate as the
Legislat1ve Analyst po1nts out. He note, however, that the inflation rate has
increased markedly dur1ng the past month <see national and local c.p.i.s> so
that our agreed inflation rate 1s probably too low and should be raised, not
lowered. He suggest that the inflation rate applied to the project be
reestimated using projections more current than those used last autumn when
this budget was prepared.

We believe
that the increase of $265.000 over the original program budget i.s justified.
The expense can be attr1buted.to add1t1onal costs actually incurred 1n
preparation of the program ($15.000); the cost ·o f the design consultation
($160,000 more than anticipated); and the requ1red costs for the Department of
Public Health project management during the entire period of the project
administration <about ·$100,000 over 18 months>. Careful oversight by the DPH
during the past year has regained much of the time lost, and kept costs within
the bounds originally set by the . State . The project could not go forward
efficiently without this management and administrative oversight, which is
needed as much during construct1on as during the design phase.
Excessive Budget for Design/Construction Services (savings $265,000):

The $100,000 for Art Enrichment 1s included
by C1ty Ord1nance. The local requirement calls for 2~ of construction costs
or $190,000. He negotiated with the Arts Commission to reduce the amount to
just over 1~ or $100,000. We asked the State ear11er whether they could
request that the Art Enrichment requ1rement be dropped and were told that the
State preferred not to make such requests of local government.
Art Enrichment (savings $100,000):
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$220,000): This is another area where
there is a difference between State and City/County policy. The State has a
limit of 7t of the construction budget for project contingency. As budgeted,
the contingency is 9.3t Actually, the City's policy is to have no less than a
lOt project contingency. This is because of San Francisco's high construction
costs, Human Rights Commission requirements, and the variable bid climate.
While we appreciate the opportunity ·to seek adjustment in the event of higher
construction bids, we believe that the project contingency should remain at
its present level.

Excessive Contigency Budget (savings

One area that this contingency may have to cover is asbestos removal. While
we have not yet received the report from the firm performing the asbestos
tests and inspections, we will give asbestos removal top priority. The only
money available to pay for this will be the contingency fund.
I would like to reiterate that the project team has striven during the current
fiscal year to repond to suggestions from the Legislative Analyst's Office and
the Office of Project Development and Management to lower costs and control
expenses. Through careful planning and design, we have been able to reduce
costs in several areas while still maintaining the integrity of the project.
Nonetheless, it is important that we operate with a realistic funding level
rather than with a situation that will force compromises that result in less
efficient space or quality in the final project.
We appreciate your continued support and that of the Joint Legislative Budget
Committee as we construct a laboratory that will substantially advance the
fight against this viral disease which has claimed the lives of so many
Californians. It is anticipated by all that this laboratory will be one of
the world's leading centers for research on the relationship of viruses,
immune system, cancer, and HIV infection. The initiative and support of the
California Legislature in this project is recognized and ~ommended in all
major scientific gatherings on AIDS.

Gw
Werdegar,~.
David
Director of Health

cc:

Members of JLBC
San Francisco Delegation

DW/MPL
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Honorable John Vasconcellos, Chairperson
Assembly Ways and Means Committee
Attn:

Mr. Tim Gage, Chief Consultant (2)

Honorable Alfred E. Alquist, Chairperson
Senate Committee on Budget and Fiscal Review
Attn:

Mr. Steve Larson, Staff Director (3)

AMENDMENT TO BUDGET BILL ITEMS 4260-001-001, 4260-001-890, 4260-111-001, and
4260-111-890, DEPARTMENT OF HEALTH SERVICES
It is requested that Items 4260-001-001, 4260-001-890, 4260-111-001, and
4260-111-890 of the Budget Bill be adjusted as follows:
FAmLY HEALTH
A reduction of $5,043,000 (General Fund) and an increase of $1,843,000
(Federal Fund) for maternal and child health services is requested. This
requested action is twofold : 1) a $3,200,000 reduction in General Fund
due to the availability of federal Maternal and Child Healtn (M:H) block
grant funds, and 2) a $1,843,000 shift from General Fund to federal funds
to reflect a maximization of funding available for pilot projects
targeting pregnant substance abusers and their substance-exposed infants.
The Governor deleted $5,112,000 (General Fund) fro~ the MCH budget in
1988-89 to reflect the availability of federa1 funds for this program. To
ensure services througn this program, we restored $3,200,000 during
development of the 1989-90 Budget, assuming that federal funds would no
longer be available. We are now aware that an additional $3,200,000 in
federal funding is available and is contained in the proposed 1989-90 MCH
budget, negating the need for the $3,200,000 General Fund augmentation for
the block grant program. The overall effect of this action is a reduction
of $343,000 to Item 4260-001-001 and a corresponding increase to
Item 4260-001-890, a reduction of $4,700,000 to Item 4260-111-001, and an
increase of $1,500,000 to Item 4260-111-890.
OFFICE OF AIDS
An increase of $4,800,000 (Item 4260-111-001) to provide continued funding
to complete construction of the Multidisciplinary AIDS Research Center at
the San Francisco General Hospital. This request will provide the third
and final appropriation necessary to complete construction of the
facility. With this augmentation, a total of $12,000,000 will have been
provided for this purpose consistent with the current cost esti~ate for
the project and intent language contained in the 1988 Budget Act.
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The net effect of these requested adjustments is a reduction of $243,000 to
the General Fund and an increase of $1,843,000 in federal funds. The effect
of my requested action is reflected on the attached forms.
If you have any questions or need additional information regarding this
matter, please call Wayne E. Sauseda, at 445-6423.
JESSE R. HUFF
Director of Finance
By

~A'#s2P

RUSSELL S. GOULD
Chief Deputy Director
Attachments
cc:

Honorable William Baker, Vice Chairperson, Assembly Ways and Means
Committee
Attn: Mr. Mark Watts, Staff Director
Honorable John Seymour, Vice Chairperson, Senate Committee on Budget and
Fiscal Review
Attn: Mr. Lee Bennett~ Staff Director
Honorable Ross Johnson, Assembly Minority Leader
Honorable Kenneth L. Maddy, Senate Minority Leader
Honorable Terry Friedman, Chairperson, Assembly Subcommittee No. 1
Honorable Bill Greene, Chairperson, Senate Budget and Fiscal
Review Subcommittee No. 3
Ms. Elizabeth G. Hill, Legislative Analyst (4)
Mr. Clifford L. Allenby, Secretary for Health and Welfare Agency
Mr. Kenneth W. Kizer, M.D., Director, Department of Health Services
Ms. Pam Rich, Budget Officer, Department of Health Services
r~s. Karen French, Staff Director, Senate ~ppropriations Committee

~-25

AIDS RESEARCH CENTER AT SAN FRANCISCO GENERAL HOSPITAL

APPENDIX VII:

LETTER from CHAIRMAN of JOINT LEGISLATIVE BUDGET COMMITTEE/
OUTLINE OF COMMITTEE ACTION to DIRECTOR of FINANCE with REGARD
to REVIEW OF PRELIMINARY PLANS and PROJECT FUNDING
(MARCH 7, 1989)
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March 7, 1989

Mr. Jesse R. Huff, Director
Department of Finance
Room 1145, State Capitol
Sacramento, California 95814
Dear

Mr~
fh ~letter

dated February 14, 1989, you transmitted the preliminary
plans and associated documents for construction of an AIDS research center
at San Francisco General Hospital. Language in the 1988 Budget Act (under
Item 4260-490) requires that the Joint Legislative Budget Committee "report
on the adequacy of the plans within 30 days" of that transmittal.
On March 6, 1989, the Joint Legislative Budget Committee approved
the preliminary plans with the following two changes recommended by the
Legislative Analyst: (1) the University of California will provide nonstate
funds to the City/County of San Francisco to finance the cantilevered
extension shown on the plans (a $16?,000 savings to the state), and (2) the
placement of solar film on existing windows and the painting of existing
window frames will be deleted from the state-funded project (a $42,000
savings to the state). The committee referred the Legislative Analyst's
other recommended reductions in project cost to the fiscal subcommittees
for consideration in hearings on the 1989-90 Budget Bill. (Please refer to
the analysis of the preliminary plans by the Legislative Analyst in
Attachment A of my letter to you dated February 24, 1989).
Pursuant to the 1988 Budget Act language, the Joint Legislative
Budget Committee's approval of the preliminary plans permits $5.7 million
appropriated for the project in the 1988 Budget Act to be released to the
City/County. Mr. Samuel Yockey, the Controller of the City/County,
testified before the committee on March l, 1989, that he would not solicit
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construction bids (scheduled for April 1989) until the fiscal subcommittees
approve additional funds needed to complete the project. In a Budget
Change letter dated February 24, 1989, you proposed adding $4.8 million
from the General Fund to the 1989-90 Budget Bill in order to provide the
funding needed to complete the project. Your letter tied the addition of
the $4.8 million to corresponding General Fund reductions for the maternal
and child health services program and pilot treatment projects for pregnant
substance abusers and their substance-exposed infants.·
I have sent letters to the Chairs of the Senate Budget and Fiscal
Review Committee and the Ways and Means Committee to communicate the sense
of the Joint Legislative Budget Committee that tho.se committees act
expeditiously to approve additional funds for the project so that the
City/County may go to bid as soon as possible. The Members of the Joint
Legislative Budget Committee, however, understand that the final amount to
be budgeted for the project and the appropriate source of funding are
matters to be considered by the budget committees in each house.

Sincelr~~
William Campbell
Chairman
cc: Members of the Joint legislative Budget Committee
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APPENDIX VIII:

LETTER from CHAIRMAN OF JOINT LEGISLATIVE BUDGET COMMITTEE/
OUTLINE of COMMITTEE ACTION to BUDGET CHAIRMEN with REGARD to
PROJECT FUNDING and REVIEW of PRELIMINARY PLANS
(MARCH 7, 1989)
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March 7, 1989

Hon. Alfred E. Alquist, Chairman
Senate Budget and Fiscal Review Committee
Room 5100, State Capitol
Sacramento, California 95814

Dear

Sena~uist:

As you know, on March 6, 1989, the Joint Legislative Budget
Committee approved preliminary plans for the AIDS research center at San
Francisco General Hospital. The committee's action included the following
changes: (1) the University of California will provide nonstate funds to
the City/County of San Francisco to finance the cantilevered extension
shown on the plans (a $163,000 savings to the state), and (2) the placement
of solar film on existing windows and the painting of existing window
frames will be deleted from the state-funded project (a $42,000 savings to
the state). The committee also referred other recommendations made by the
Legislative Analyst to the fiscal subcommittees for consideration in
hearings on the 19B9-90 Budget Bill. (Please refer to the analysis of the
preliminary plans by the Legislative Analyst in Attachment A).
Pursuant to the 1988 Budget Act language, the Joint Legislative
Budget Committee's approval of the preliminary plans permits $5.7 million
appropriated for the project in the 1988 Budget Act to be released to the
City/County. Mr. Samuel Yockey, the Controller of the City/County,
testified before the committee on March 1, 1989, that he would not solicit
construction b1ds (scheduled for April 1989) until the fiscal subcommittees
approve additional funds needed to complete the project. In a Budget
Change Letter dated February 24, 1989, the Director of Finance proposed
adding $4.8 million from the General Fund to the 1989-90 Budget Bill in
order to provide the funding needed to complete the project. His letter
tied the addition of the $4.8 million to General Fund reductions for the
maternal and child health services program and pilot treatment projects for
pregnant substance abusers and their substance-exposed infants.
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It was the expressed sense of the Joint Legislative Budget Committee
at the March 6 hearing that the budget committees in each house act
expeditiously to approve additional funds for the project so that the
City/County may go to bid as soon as possible. The Members of the Joint
Legislative Budget Committee, however, understand that the final amount to
be budgeted for the project and the appropriate source of funding are
matters to be considered by your committees.

Sinc1W~
William Campbell
Chairman
Enc.
cc: Members of the Joint Legislative Budget Committee
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March 7, 1989

Hon. John Vasconcellos, Chairman
Ways and Means Committee
Room 6026, State Capitol
Sacramento, Cali o ni
95814
Dear Assembly Mem

os:

As you kno , on March 6, 1989, the Joint Legislative Budget
Committee approved preliminary plans for the AIDS research center at San
Francisco General Hospital. The committee's action included the following
changes: (1) the University of California will provide nonstate funds to
the City/County of San Francisco to finance the cantilevered extension
shown on the plans (a $163,000 savings to the s'tate), and (2} the placement
of solar film on existing windows and the painting of existing window
frames will be deleted from the state-funded project (a $42,000 savings to
the state). The committee also referred other recommendations made by the
Legislative Analyst to the fiscal subcommittees for consideration in
hearings on the 1989-90 Budget Bill. (Please refer to the analysis of the
preliminary plans by the Legislative Analyst in Attachment A).
Pursuant to the 1988 Budget Act language, the Joint Legislative
Budget Committee's approval of the preliminary plans permits $5.7 million
appropriated for the project in the 1988 Budget Act to be released to the
City/County. Mr. Samuel Yockey, the Controller of the City/County,
testified before the committee on March 1, 1989, that he would not solicit
construction bids (scheduled for April 1989) until the fiscal subcommittees
approve additional funds needed to complete the project. In a Budget
Change Letter dated February 24, 1989, the Director of Finance proposed
adding $4.8 million from the General Fund to the 1989-90 Budget Bill in
order to provide the funding needed to complete the project. His letter
tied the addition of the $4.8 million to General Fund reductions for the
maternal and child health services program and pilot treatment projects for
pregnant substance abusers and their substance-exposed infants.
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Hon. John Vasconcellos

March 7, 1989

-2-

It was the expressed sense of the Joint Legislative Budget Committee
at the March 6 hearing that the budget committees in each house act
~xpeditiously to approve additional funds for the project so that the
City/County may go to bid as soon as possible. The Members of the Joint
Legislative Budget Committee, however, understand that the final amount to
be budgeted for the project and the appropriate source of funding are
matters to be considered by your committees.

Since~~
William Campbell
Chairman
Enc.
cc: Members of the Joint Legislative Budget Committee
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The following text details the Committee
deliberations only on the AIDS Research
Center, which was the second of two
subjects under review during the
February 27, 1989 public hearing.
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ASSEMBLYMAN BAKER:

positions that you've taken, because you certainly do have

2

problems within your system.

put together to get another $90 million chop, which is what

5

happened last year.

6

MR. THOMPSON:

7

That's correct.

ASSEMBLYMAN BAKER:

8

out.

9

ce~tain

We do have

You're saying in advance:

problems of overcrowding.

You don't go

~ to you.

1::!.

MR. THOMPSON:

13

ASSEMBLYMAN BAKER:

That's correct.
And you want your visibility, and I

,i think you've done a good job getting it.
,

15

MR. THOMPSON:

16

CHAIRMAN CAMPBELL:

17

If not, thank you very

18

MR. THOMPSON:

19

CHAIRMAN CAMPBELL:

20

watch

out and recruit the people that come to you; the courts send them

10

14

And I think what you're saying is,

you don't want to be on the firing linP. when the final budget's

4

II

I want to compliment you on the

1i at this point.

Thank you.
Any other questions?
much~

Thank you, Senator.
Next, we're going to switch issues

Liz, if you'd come back up here, and we'd like to

I

21

. talk about the issue of the allocation of funds to the City and

·I

22

County of San Francisco for the construction of a
I

23
24

Jmultidisciplinary AIDS research lab at San Francisco General
·Hospital.
I

::!.5

26

1

MS. HILL:

Thank you, Mr. Chairman and Members.

First --

27

28
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35
CHAIRMAN CAMPBELL:

On this, Members, we have a letter

from Finance to the Committee as part of the packet.
MS. HILL:

.~

Right, and you have a response form us back

to the Committee, dated February 21st.
I'd like to start out in terms of talking about the AIDS
building in San Francisco by first complimenting the City and
7

County of San Francisco.

Throughout this long process, from the

M

time that the Legislature originally authorized construction of

9

the two floors on top of San Francisco General Hospital, we've

IO

had a very cooperative working relationship with the City and

11

County.

12

make this project a go.

They've been very open to suggestions and comments to

In terms of the issue before you today, there are really

13
14

a couple of factors.

First, you have what I would call maybe the

15

macro issue, which is the funding source.

16

the hearing, Mr. Chairman, as you indicated, the budget prior to

And as you started out

last Friday did not reflect any funds, the $4.8

17

mi~lion,

that

I

18

· would be needed to complete the funds, along with the 5.7 million

19

1

I

20

11
~2

23

that was appropriated in the 1988 Budget Act.
A guaranteed funding source of those two figures

' together-- the 4.8 and the 5.7 --would be needed in order for
the City and County to out to bid.
So, the first is•ue that you have before you is the

24

1988-89 -- excuse me, the 1989-90 funding because absent that, it

~5

would be difficult for the City and County to go out to bid on

26

the project.

27

18
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J(

Secondly, we pointed out in an attachment to our
February 21st letter a number o f issues with regard to the
J
~

specifics of the building.

If I could just jump ahead for a

moment to that, there are only two components of those issues in

5

Attachment A -- a cantilevered design on the building; and

6

$42,000 for improvements on the existing building -- that would

7

really affect going out to bid by the City and County of San

8

Francisco.

9
10
II

It's our understanding, after conversations with the
City and County, that they have agreed to waive the $42,000
, improvement on the existing building, and that the University of

12

California has identified nonstate funds to support the

13

cantilevered design.

14

15

The remaining issues that we identified in the
attachments are ones that you could defer to subcommittee action,

16

' both in the Assembly and Senate, on the Department of Finance

17

•! amendment letter on the 4.8, and that would be my recommendation

18

to you; that because those two issues that affect the bid have

19

effectively been resolved, if the Committee agrees, that that

20

would -- the rest of the issues, which are primarily cost

21
22

23

, inflation increases and those sort of issues, could be resolved
in subcommittee hearings.
With regard to the funding issue itself, the Department

24

of Finance, as you indicated, Mr. Chairman, sent a Finance

25

amendment letter to Senator Alquist and Assemblyman Vasconcellos

2n

and their respective committees last Friday, identifying a

27

funding source for the $4.8 million for '89-90.

28
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The funding

,-

• I

sources as identified by the Department of F1nance reflect
r~commendations

we have made to you in our analysis of the budget

bill that was identified and delivered to you last Wednesday.
And I would be happy to comment on those recommendations if thP
Committee desires.

Basically, they were funding sources

h

identified by us for the Legislature's consideration in the

7

course of our review of the Department's budget.
CHAIRMAN CAMPBELL:

I haven't had an cpportunity to talk

to Mr. Vasconcellos yet, but I have talked with Senator Alquist
10

and Senator Greene.

Senator Greene's Subcommittee would deal

II

with this issue, and I think the concern is that the $4.8

12

million, I think there's a strong commitment from the Legislature

13

to provide the $4.8 million, and that through the normal

14

legislative process, the subcommittees and the full committee

15 .

deal with the issue of how to offset the funding, if they have to

16

do that on the $4.8 million.

17

But Senator Greene had a comment at this point.

18

SENATOR GREENE:

Ms. Hill's proposal would encompass the

19

issue as I discussed it with Senator Kopp, who is the one that

20

directly, even from last year, came to our subcommittee on it.

21

And we committed that we would put it through for them.
Her suggestion encompasses what we have there in

22

23

Recommendation Number 2, which would be to approve the 5.7, a

24

commitment for the 4.8, but give the subcommittees the

25

opportunity to flesh that out.
CHAIRMAN CAMPBELL:

26
27

from.
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To determine where the money comes

SENATOR GREENE:

Right.

One concern I have with just closing the doors on this
now is that we maybe could flesh it out from several sources.

3

All they want is $4.8 million.
time their going out to bid.

It would affect by three months'
That needs to be on the table.

9ut in going to the source that they suggest, number

6

7

one, we would question it.

I do not think the Analyst's coverage

8

of that area is complete enough.

They give us no information as

to what the potential for need is.

Q

Not that I'm under any

10

illusion that we're going to be able to make it, but we can move

II

money around differently, possibly.
In fact, I have a letter coming to you pointing that out

12
13

- and asking that that work be done.
mention whatsoever.

14
15
16

Your analysis makes no

I

It doesn't even reflect back to last year's

' needs.
So whoever the analyst was, it was a new analyst I
I
understand, I would submit that their work is incomplete for our
II

17

·,

purposes.
We might want to do that.

18
19

; of

We might not want to take all

it there.

20

And additionally I point out from a policy point of

21

view, in that area, some of those new births, given the evidence

22

~ that's coming out now as to the condition of AIDS among newborns,

23

' I just know some of those newborns are going to also be AIDS

24

;. patients.

25

. carefully.

26

So, I think this is something we ought to approach

I

However, the commitment is there.

27
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39

CHAIRMAN CAMPBELL:.

On that issue, and I think we shculd

-- why don't we bring some of the other witnesses up here at

thi~

point.
I think one of the questions that we have is, can San
5

Francisco go to a bid based on the $5.7 million plus the

0

commitment?
If we could have Ed Mendoza also from the Department of

7

Health up here, and let me ask Terri Parker from the Finance also
9
10

to come forward.

She's the Program Manager for Health.

don't run away.

II

Ed Mendoza, do you want to start?

12

MR. MENDOZA:

13

14
15

16

I'm Ed Mendoza, Department of Health

Services.
I'd like to defer to the City and County of San
Francisco to answer your first question.
MR. YOCKEY:

Mr. Chairman, Members of the Committee, my

17

name is Sam Yockey.

IH

County of San Francisco.

19

And Liz,

I'm the City Controller for the City and

If I understand your question correctly, Mr. Chairman,

20

would the City -- would I go ahead and authorize the funds if you

21

released the 5.7 in order to go to bid?

,,

The answer is no.

I would not release the funds unless the 4.8, the

23

additional remaining portion of the construction funds, were at

24

least included in the Governor's budget at the time we go to bid.

25

CHAIRMAN CAMPBELL:

So if the subcommittee in both

26

Houses adds that, is that an indication from the Legislature that

27

the commitment is there to .provide the money?

28
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40

MR. YOCKEY:

Yes, Senator, then I would feel

comfn~table

going to bids, with the normal caveat that we're still sut,ject to
the final approval of that budget, but the funds were included.

ASSEMBLYr.~AN

Mr. Yockey, what would that cost you

BAKER:

Senator Greene said three months?

7

What would that mean

practically to you?

8

MR. YOCKEY:

9

That practically means three months.

It

· depends on when you do take action.
I'm very pleased to hear the Senator's commitment today.

11

12

Mr. Baker, go ahead.

in time if we didn't take action today and instead waited until

6

10

CHAIRMAN CAMPBELL:

1

And if he wanted to follow that through by amending the budget,
we could adjourn this hearing and solve it all right now.

13

SENATOR GREENE:

14

But that's what I'm saying we're going

15

J to do, and that's what I'm recommending be done in the

16

' subcommittees.

t

:1

The commitment was made last year to Senator Kopp.

17

Of

18

:! course, I didn't know what was going to transpire with the

19

!; Department of Finance and have nothing to do with that, or you

20

would have had it already. But the commitment still stays, but
I
· what I'm appealing for is to give these subcommittees some leeway

21

·I

22

in terms of who we produce that 4.8, but the commitment to

23

produce it is there.
1

24

It will be, and I commit to you, it will be put into the

. 25

budget on my side, and then the leadership on the other side, I'm

26

sure you've got enough people over there to see that on the other

27

side you've got the same thing.
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It's not walking out on you.
2

It's just asking to not

have our hands tied in March or in April.

But you will have it.

It will be in my portion of the budget when it comes out.
You've got the leader over there, Senator Campbell's

4

5

here, so for half of the Legislature we can commit that to you.
ASSEMBLYMAN BAKER:

Mr. Yockey's been somewhat of an

7

embarrassment to us.

s

time on every bit of this project, up to date.
I want to know what three months does?

lj

10

According to my analyst, you've been on

Is it good, bad,

indifferent?
MR. YOCKEY:

II

I would defer that question to

12

Dr. Werdegar, who's the Director of Public Health, to discuss the

13

program implications.
ASSEMBLYMAN BAKER:

14

15

Well, I'm talking about the building

of the building.
DR. WERDEGAR:

16

My own sense is

I'm Dave Werdegar, and

17

I'm the Health Director in San Francisco.

I do appreciate the

Ill

support this Committee has given to the project.
I would say that one of the themes of last year's

19
20

conference on this subject, or hearings on this subject, was the

21

time urgency.

..,..,
23

We're prepared to go to bid in April, which means
construction would start in July, which means the project would
be done in the fall of next year and we can begin to occupy the

25
26

building.
My own views are that for the State --

27
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CHAIRMAN CAMPBELL:

,

again?

Would you give me t h at time table

Construction could start in the fall of next year?
DR. WERDEGAR:

in April.

No, if we

we're prepared to go to bid

If we had the item and if our Controller would allow

us to go to bid, if we had the item in the budget, we could go to
construction in July, and the project would be completed in the
fall of the following, so that by fall, 1990, we're in business.

7

Now, I think time urgency is really a factor.

8

Three

months doesn't sound like very much time, but we are, after all,
fighting an epidemic that takes lives every day.

10
11

recount the whole story of the epidemic, but we've had 17,000
1

cases in California thus far, and 10,000 deaths.

12
13

r

years unless we can intervene.
I would say statewide, there are approximately 450 new

15
16

17

And the numbers

, are going to increase three or four fold over the next several
i

14

I don't want to

· cases reported every month.

i

So, we are really dealing with an

~ epidemic on the move.

All parties concede that this would be one of the most

18
19

ij powerful research centers in the world when put together, and

20

li we'll have very important implications at every level -- for

21

vaccine development, for drug development, for prevention of

22

transmission of virus to newborn babies.
So I think we should look at the

24
25

26
27

the time.

you know, we regain

Everybody at State level and City level worked hard on

' this, and your State offices, your General Services
Administration, your AIDS Office, your Legislative Analyst's
;Office, all worked with us to regain time that was lost.

28
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And I would say, if we're all convinced the money is
~

going to be there, to do the job now so that we really can go to

~

bid and get the project underway.

4

important.
CHAIRMAN CAMPBELL:

6

7

H

I think every month is

Let me clarify for everybody's

information.
On Friday afternoon, late Friday afternoon, Finance
submitted to us a $4.8 million letter with a funding source which
proposed a reduction of $3.2 million from the Maternal and Child

10

Health Law grant funds, which is why Marian Bergeson is ·here, and

11

the remaining money would be realized by maximizing the federal

12

funds available for pilot projects targeting pregnant substance

13

abusers and their substance-exposed infants.

14

So, that's the issue.

15

ASSEMBLYMAN BAKER:

Let me ask Ms. Hill.

I'm glad we're

16

getting into this because I think we have two choices here.

17

Everyone seems to be in favor of approving the over $5 million

18

portion, but we're going to eventually wrangle over the Finance

19

letter and the 4.7 million fsic].

20
21

,,

Ms. Hill apparently recommended that we approve the
Finance letter.

I wonder if we could discuss that a little bit.

Apparently the Governor put money into this particular area, the
Family Health area, not feeling we were going to get federal

24

funds -- the opposite· of what happened today on the Floor -- and

25

lo and behold, the federal funds appeared.
Does anyone feel that he's not going to shift that money

27

back into another program?

2H

going to stay at $3.2 million above where it was budgeted?
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MS. HILL:

The last part of your question, Mr.

E~ker,

is

probably better to go to Ms. Parker than me in terms of what the
Governor will do.
But I can

cert~inly

comment about our recommendations in

the analysis.
analys~s.

There are two recommendations in the

6

And

while we haven't reviewed the Department of Finance letter

7

formally for you, they incorporate our recommendations, so,
starting out with that context.
First let me clarify for the record, there's two

10

II

components of that.

12

Abused Infants, and there's a $3.2 million.

13

proposed by the Administration, it's our understanding, because

14

last year, during some of the negotiations, it was thought that

15

The $1.8 million is going to the Substance
The $3.2 million was

· federal funds were only available on a one-time basis.
But the Department of Finance actually did two things in

16

l7

the budget.

18

available for an additional year, and that 3.2 million is already

l9

in the budget to sustain the level of service.

20

It turned out that

fede~al

funds were in fact

But because of a

: technical error, thinking that it was not in the budget, 3.2

21

million from the General Fund was also added.

So you actually

22

have 3.2 million more in the budget than what you have in the

2l

current year.

24

With regard to the 1.8, which is a different factor from

25

the Maternal and Child Health block grant, we identified that you

26

could use some federal funds that is not in the budget for this
0

27

activity, freeing up the General Fund, which you then, the

28
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Legislature, can use to restore Family Planning, or whatever
other project that you might want.

And that was what was

governing us in making the recommendation, because federal
were available; we could free

UD

fur.c~

General Fund for use of any

legislative priority, and it still leaves $4.1 million of federal
0

funds that's not currently reflected in the budget.
So, in addition to these funds that I've just outlined,

7
H

you have $4.1 million more that you will be deciding how you want

l}

to allocate, whether it be to Maternal and Child Health, or for

10

whatever purpose.

II

is available and could be used for that purpose.
So, that was what guided our analysis.

12
13

But the Maternal and Child Health $4.1 million

I'd certainly be

happy to answer questions about that.
ASSEMBLYMAN BAKER:

14

I think what makes this Finance

15

letter potentially political is that we could be attacked for

16

reducing the support of Family Health in the two programs you

17

mentioned.
But you in fact have stated they double-budgeted in one

18
19

of those.

20

MS. HILL:

21

That's not to say that you may not want to do more than

22

that.

On the 3.2, it is a double-budgeting.

We certainly recognize that.
ASSEMBLYMAN BAKER:

2J

No, but assuming that we're not

24

going to augment without somebody saying so, either the Governor

25

or the Legislature, we do have this available then to fund the

26

San Francisco project and not reduce the contribution to this as

n

budgeted?

2R
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MS. HILL:

That's correct.

It would not reduce Maternal

and Child Health.
ASSEMBLYMAN BAKER:

Now, the last $1.8 million, the

shift there is to federal funds you've jdentified as available?
MS. HILL:

That's correct.

ASSEMBLYMAN BAKER:

Mr. Chairman, at the end, then,

7

after we thrash this over, I'm going to recommend we go ahead and

8

approve this so that they can go to bid today, or April.
But I don't want to get into the position we were on

9

10

· earlier today, that this becomes either the Governor's program or
the Legislature's program.

II

I think the subcommittees still have

the right to entirely redo this section of the budget and

12

1

13

! negotiate with the Administration over how the final product will
look if we have these sources of funds available.

14

15

SENATOR GREENE:

16

CHAIRMAN CAMPBELL:

17
18

.
'

·i
11

SENATOR GREENE:

Question on that point.
All right, on the point.

How would we be able to do that, Mr.

Baker?

I

ASSEMBLYMAN BAKER:

19

20

million fsic)

22

24

I understand everything that she said,

·' but how do we still have the kind of latitude that you stipulate?
I'

23

in unallocated funds.

SENATOR GREENE :

21

Apparently she's identified the $4.1

That's the question.
ASSEMBLYMAN BAKER:

We're going to reduce the

25

double-budgeting and allow only the 3.2 million that we thought

2o

we had in the budget, except we had it twice, and give it to the

27

San Francisco project, and we're going to substitute, in the 1.43

28
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million, federal funds that are available for General Fund and
give that to this project.

That's to put this project on track,

which you will do anyway.
SENATOR GREENE:

~

5
h

stipulated now is not as clear and as certain as is being
represented.
ASSEMBLYMAN BAKER:

7

s

We'll do it, but you sP.e, what is being

It's written in the Finance letter,

and I was just asking the Legislative Analyst to give -SENATOR GREENE:

~

I understand the Finance letter says

10

that, but Finance letters frequently give us information that is

II

not totally correct.
ASSEMBLYMAN BAKER:

12

13

That's why I'm asking the

representative from the Legislature for her opinion.
SENATOR GREENE:

14

Well, I would have a problem with the

15

analysis of it because the analysis in this area doesn't speak to

lh

the area of last year's funding, it doesn't speak to need, it

17

doesn't speak to anything.

18

no discussion.

It just makes a recommendation with

In fact, I've sent a letter indicating that in my

19

20

opinion, as a Subcommittee Chairman, the analysis in this entire

21

area is weak because it does not cover -- it does not give us
enough information on which to make a decision.
ASSEMBLYMAN BAKER:

Senator Greene, you're the Chairman

24

in this area, and if you're not satisfied, then that's fine with

25

me.

26

27

28

All I'm trying to do -- and I have no ax to grind.
certainly isn't in my district.

This

If it were, I wouldn't be here.

But I think if we're going to do this, and everyone says
we're going to do it, the question is when.
SENATOR GREENE:

What I'm recommending is that we

approve the 5.7, and the rest of it we put in the budget when we
5

CHAIRMAN CAMPBELL:

Let me clarify what we have before

us.

7

We have before us the $5.7 million.

That letter is

before us because that's in the current year.
The other letter that was issued on Friday went to the

10

two finance committees, or went to the Senate Finance and

II

12

1

Assembly Ways and Means because it deals with the budget.

13

SENATOR GREENE:

14

CHAIRMAN CAMPBELL:

15
16

17

18

Right.
So, that one is not before us.

1can make a recommendation to the committees in that regard, but
I

I

the only one before us right now is the $5.7 million, but it's
directly tied to what happens with the $4.8 million; otherwise,

.

• you're not going to go to bid.

19

I'd like to call on Mr. Vasconcellos.

20

ASSEMBLYMAN VASCONCELLOS:

~

1

:!:!

service?
MS. HILL:

24

ASSEMBLYMAN VASCONCELLOS:

26

So you didn't mean to imply

that there's not an additional need for Maternal and Child Health

2J

25

We

Not at all.

Not at all.
There is such a need

outstanding.
MS . HILL:

We recognized it in our analysis last year,

27

and .we continue to recognize it, as there are many unmet needs

28

throughout the budget, I might add.
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ASSEMBLYMAN VASCONCELLOS:

See, the problem I have is,

this is another instance -- this is the third one today -- of
robbing somebody to get by something else that's more immediate.
This morning I had a bill in Senate Finance,
Appropriations, to pay judgment claims for this year, $7 million.
0

The Administration wanted to postpone that payment until next

7

year.

On the Floor this morning with SB 50, where they decided

H
I)

10

they want to borrow from next year to keep the centers open now,
and I opposed

~hat.

I was one of two votes against the bill.

And now, we have a choice of an AIDS hospital research

II
12

The Committee said no.

base or Maternal Child Health care.
That's a disgrace.

It's really Black Monday in

14

California when we are put to these kinds of choices for lack of

15

leadership about the real fiscal situation in which we find

16

ourselves.
So, even though it's nice tq say we'll give you the

17
18
19

money, Sam.

Go ahead and build it all, and then the Governor

.will negotiate about Maternal Child Health services.

There's not

20

a chance in the world of that.

21

priorities are:

22

rob them, deplete their services -- what a disgrace -- and build

23

a hospital and keep them happy.

25

forget the women and kids, that's a place we can

What choice is there?

24

They've said where their

I don't think I can vote for

this.

2o

ASSEMBLYMAN BURTON:

~7

ASSEMBLYMAN VASCONCELLOS:
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What's your option?
What's my option?

ASSEMBLYMAN BURTON:

Yes.

ASSEMBLYMAN VASCONCELLOS:

2

I guess just to call a halt

to everything until we can fix it.
ASSEMBLYMAN BURTON:
in a mortuary.

Well, you know, I'd like to invest

Anybody got a better option than that?

ASSEMBLYMAN VASCONCELLOS:

6

Well I guess the option would

be generally to rob from somebody to pay someone else.

7

ASSEMBLYMAN BURTON:

Maybe Senator Campbell or Senator

Greene can explain this to me, or Ms. Hill:

why is it -- in

10

other words, Finance or somebody screwed up last year or we

II

wouldn't be here today; right?

12

CHAIRMAN CAMPBELL:

13

ASSEMBLYMAN BURTON:

ASSEMBLYMAN VASCONCELLOS:

That's what the Governor

: wants to do.
ASSEMBLYMAN BURTON:

18

19

So, is it not possible

j know, from the program that they're talking about?

16

17

All right.

to deal to correct that situation and not have to rip it off, you

14
15

That's correct.

i

'j to do.

20

I know it's what the Governor wants

I'm asking if it's not possible to do that, not

withstanding what the Governor wants to do right now.
ASSEMBLYMAN VASCONCELLOS:

21

Take 54 votes in our House

I
I

22
23

, and 27 in the Senate, but I don't think that's possible.
CHAIRMAN CAMPBELL:

I think the point Senator Greene

~4

made was that there is a commitment to do it, not necessarily

25

with the same kind of funds that the Governor is recommending.

26

However, the only thing before us, and the only thing

27

that will give any

~ind

of credibility to the bidding process, as

28
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I understand it, is that you have to have a stroPg indication to
San Francisco that there is a commitment to provide the $4.8
million.
-+

budget, that $4.8 million.
The question is, how do we get it in there, and at the

5
6

7
H

That commitment Mr. Yockey is asking to have in the

same time maintaining the commitment to all of the programs that
are significant programs that provide health and assistance to
people?
SENATOR GREENE:

9

Maybe, Mr. Chair, we could take the

10

action of Senator Alquist Thursday, last Thursday, when he put

II

items back in the budget.

12

SENATOR ALQUIST:

I don't think anyone questions the

13

need or the urgency of this project.

And no one questions the

14

fact that the Legislature has made this matter one of its highest

15

priorities.

16

But the fact remains that the Governor · has not

17

identified the source of the $4.8 million which he agreed to put

18

in the budget .this year.

He has not done so.

Until the Department of Finance and the Administration

19
2o

can identify that source of funding, why then we can proceed and

21

consider.
CHAIRMAN CAMPBELL:

I think in a letter to you and Mr.

23

Vasconcellos he did identify the sources, and that's the argument

24

right now, as to whether those were the correct sources, Senator.

:!5

The letter that indicated using the

26

$3. 2

mi"Ilion from the

, Maternal and Child Health block grant funds.

27
:!H
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SENATOR ALQUIST:

think the Legislative Analyst's

!

recommendations, in her letter to you, Mr. Chairman, states the
problem very clearly:
"This project is a high priority to
the Legislature and has already
experienced delays totaling more

6

than a year.

7

To avoid further

unnecessary delay requires resolution

8

of the issue of additional funding.
10

We recommend you convene a hearing of

II

the Joint Legislative Budget Committee,"

12

: which you have done,

I
13

"and ask the Department of Finance to

14

testify regarding how the Administration

IS

plans to proceed with the proiects,

16

including how it will budget additional

17

necessary funds."
Now, I want to know that.

18

19

I want to hear from the

1

./ Administration, Mr. Chairman.
i!

CHAIRMAN CAMPBELL:

All right.

21

Ms. Parker, would you care to respond.

22

MS. PARKER:

23
2~

1

Senator, we have sent the Finance letter,

which has been discussed today, on how we propose to have the
AIDS project funded.

25

SENATOR ALQUIST:

26

MS. PARKER:

21

I want to see that in writing.

Would you like a copy of the letter?

brought extras.

28
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SENATOR ALQUIST:

I haven't seen it yet, and your

actions on -MS. PARKER:

J

I apologize.

SENATOR ALQUIST:

on SB 50 this afternoon certainly

didn't generate any degree of confidence.

5

MS. PARKER:

6

Senator, as Ms. Hill suggested, basically

7

what the intent of our letter was to do was to basically correct

8

what we saw as two technical errors in our budget.

9

that we did not include the funds for San Francisco General for
the AIDS Research Project.

10

And the second one, which was to correct what we had

II

12
13

One, the fact

' intended in the MCH program, which was basically to keep the
· funding for the program at the current level, not to provide
11

14

program expansion.

But on the other hand, it was not a program

15

that we had proposed to make any reductions in.

It's also a

I

16

· program that had been proposed for funds that may be needed for

17

! the implementation of SB 2579: however, estimates at the current

18

,1 time project that there will be no funding out of the MCH program

19

;/ needed to provide the implementation of SB 2579.

20

: basically our intent in the budget was to keep the MCH program at

21

1

So we --

II

22
23
24
~

26
27

the current level.
So the Finance letter merely is · making a technical
correction to those two issues.
CHAIRMAN CAMPBELL:.

Let me see if I can place the issue

here before us again.
There is a letter before this Committee requesting that
1$5.7 million be disbursed to the City and County of San Francisco

28
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for the express purpose of going to bid

~or

the add1tion of an

AIDS Research at San Francisco General Hospital.
We have not before us, but as part of this general
discussi0n, a letter from the Department of Finance to the budget
committees, a budget letter, proposing to augment the 1989-90
California budget with $4.8 million additional to go to the City
and County of San Francisco to pay for the construction of that
facility.
Now, the difficulty at this point is that the City and
10

County of San Francisco cannot go to bid unless they have some

II

sort of assurance that the money is going to be there; otherwise,

12

people aren't going to respond to the bid, or they're not going

13

to waste their time responding if the money's not going to be

14

~ there

to eventually get the contract.
So, is it possible to give assurance to San Francisco,

15
16
17

through the budgetary process, that the commitment is there by
' the Legislature?
I don't know whether this means convening a special

IX
19

, order, Senator Alquist, of the two subcommittees to add this to

20

the budget right away so it becomes part of the official

21

document.

22

I guess that's what you're looking for, Mr. Yockey.

21

MR. YOCKEY:

24

CHAIRMAN CAMPBELL:

That would be ideal, Mr. Chairman.
Now, what if they added the money

25

without a comment as to where that money came from?

2~

we're discussing now, and what seems to be the dilemma, is where

~7

does the $4.8 million come from in next year's

2X
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I think the frustration is that, I think everybody
recognizes that the budget is tight.

We may be short as opposed

to having excess revenues.
The question is, is it possible for the Assembly and the

4

Senate to, at some time within the next few days, to make some

5

sort of commitment by the fiscal committees that would, in the
budgetary process, would give some aid and assistance to the City

7

of San Francisco?

8

That's the question before us.

ASSEMBLYWOMAN WATERS:

9

CHAIRMAN CAMPBELL:

10

Let me ask a question.

In addition to that -- let me finish

II

apparently Ms. Hill says that we have double-budgeted one item

12

for $3.2 million, and that there is $1.8 million in federal funds
'

13

: that may be available that are not yet committed; is that

I

•I

correct?

14
15

MS. HILL:

That's correct.

16

Now, it is predicated, as Ms. Parker said, that the

17

~ Legislature

18

; program at the current level.

19

: effect of this adoption would be --

would want to keep the Maternal and Child Health

20

CHAIRMAN CAMPBELL:

21

, elsewhere, if there is any.

22

' time.

SENATOR BERGESON:

26

28

That's what we don't know at this

:Marks.

. 25

27

Is to find additional money

Senator Bergeson, and then Ms. Waters, and then Senator

23
24

If you want to do more, then the

in on this hearing.
I

I appreciate the opportunity to sit

I'm not a Member of the Committee, but very

much interested in this item, since I was the author of the bill
that authorized the expansion of prenatal programs last year.
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My understanding, certainly, was that the commitment wns
not just to keep it, but to expand upon those programs.

2

And that

was the understanding, as the federal monies became available,
which would then provide greater access, and then, in turn, would
certainly expand the program.
So, I feel opposed to in any way jeopardizing any funds
that are going to that source, or not keeping with the commitment

7

that was made by the Legislature and the Governor last year.
ASSEMBLYMAN VASCONCELLOS:

II

CHAIRMAN CAMPBELL:

12

ASSEMBLYMAN VASCONCELLOS:

14

15

All right.
My staff advises me that

pursuant to the agreements last year, the letter sent to
I

~ Mr.
1

Allenby saying, "This is the understanding we had, and that's

that next year the federal funds will be in, and the General

16

Funds will go back in for expansion.

17

let us know."

18
19

just footnote that

same comment?

10

IJ

Could I

If you don't agree with us,

They didn't let us know, and so we assumed that you
. people agreed with that.

Now you're betraying your promise on

I

20

:, that.
I

21

It's very hard to be tolerant.

22

CHAIRMAN CAMPBELL:

Ms. Waters.

ASSEMBLYWOMAN WATERS:
24

' share with you that this is almost too much for one day.

I

You

know, just coming off of the Assembly Floor with SB SO, and the

25
26

Mr. Chairman, I'd just like to

, way that we ended up basically allocating money from the next
I

27

' budget through a fancy foot work, and the talk about borrowing

28
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and paying back, and in the final analysis what we did was, we
just did early allocation of monies that we don't have.

We don't

have an opportunity to develop good policy around based on what
we know is not there.

This money is not there.

So, this is really ' bothering me.

5

It almost feels as if

6

I'm thrust into the budget process here, quite

7

information, and you're absolutely correct.

ea~ly,

and without

8

I'm not so sure that I want to sit here now and develop

9

policy that says that we keep the Maternal and Child Health care

10

program at the same level.
Now, let me just say this, because I care so very much

II

about expenditures in both of these areas.

12

And I don't know how

13

, we sit here and commit the Legislature, and say that we guarantee

14

,

15

.; to work.

16

' feels kind of good to say you can make all that happen sitting

17

: here today, but I'm not so sure.

in some way we're going to put this money back in, and it's going
I don't know how we really do that, to begin with.

It

'

I think that the only way that I can do anything today

18

because again, I'm overwhelmed with the way things are moving

19

1 --

20

1in this Legislature-- is to say that I think the Governor made a

21

1request in his budget for a reserve.
'
amount?

22
23

MS. HILL:

24

ASSEMBLYWOMAN WATERS:

25
26
27

1

'

reserve.

~ Governor

What was that reserve

In the budget it's 870 million.
I would reduce the Governor's

I'd be glad to support that today, because I know the
wants to keep his commitment to- both.

I would be happy

to go on record in support of reduction of the requested reserve,

28
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with money set aside to fund the

continuat~on

of the hospital so

that they can be on target in going out to bid and not having to
be concerned about a delay of three months.
I think that is much more reason2ble than putting me in
a position where -- I come from a district where the increase in
6

the incidence of the AIDS virus is pronounced, and where our

7

attempts not only to deal with what is happening in the minority

8

community as where we have to go as priority in this state, but
the work that we do with mothers and babies is extremely

10

· important.
So, I don't like being put in this position, and I don't

II

like being said, "Make a choice and make a decision."

1:!

Most of what the Governor put in his budget level of

13

14

funding I don't agree with.

15

' know I don't agree with it.

And without even looking at this, I

16

So the fact of the matter is, if the Governor wants to

17

reduce the requested reserve by this amount, I agree with that.

18

I would support it and fight for it so that we can continue the
funding for the hospital.

19

I

CHAIRMAN CAMPBELL:

20

Well, I'm going to call on Senator

21

Marks, but that's what Senator Greene recommended early on, that

21

we commit to put the money in, and then find a place for it, Ms.

23

Waters.

24

Senator Marks.

25

SENATOR MARKS:

I'm a little bit unable to understand

:!6

the reason why we're so concerned, and we should be.

27

so concerned about where this money comes from.
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The Finance Department has asked for it.

Why are we

concerned where it comes from if the Finance Department has asked
for it?
CHAIRMAN CAMPBELL:

They submitted a letter and

stipulated as to where the funds would come.
6

ASSEMBLYMAN VASCONCELLOS:

Because they're taking it out

7

of Maternal and Child Health services.

H

concerned, Milton.

9

SENATOR MARKS:

That's why we're

I'm not in favor of that.

10

ASSEMBLYMAN VASCONCELLOS:

II

CHAIRMAN CAMPBELL:

12

SENATOR GFEENE:

I didn't think you could be.

Senator Greene and then Mr. Burton.

Mr. Chairman and Members, let me point

13

out that my recommendation that we went over, to consider to

14

protect everyone's position -- the San Francisco, the only

15

possible negative for San Francisco would maybe be three months

16

in starting going to bid; that we cannot avoid -- and trying to

17

protect all the other positions, give. us all the latitude that we

18

possibly can have to fulfill the commitment to you in the budget,

19

and leave as much flexibility for everything else that's being

20

discussed.

21

But we came with that, thinking that met, to the best of

12

our ability, the needs and the thinking of what we knew was going

23

to be concern with various Members of the Legislature.

24

Now, for our side, I can commit it because I have the

25

people here who are going to support me on that commitment to San

26

Francisco.

27
28
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I can't do it and shouldn't be able to do anything
the other House.

i~

However, I think we see the thinking and the

concern here.
So, for our side, I can commit.

We've got our c0mmittee

Chair here; the Republican leadership here, they're part of it
and they're listening and what have you.

6

And it was designed to protect everybody's interest.

7

8

Senator Bergeson, her position is protected.

9

Assemblywoman Waters, that's protected.

The position of

I think that's, you know, from my humble mind, that's

10

the best potential I can come up with, and at the same time, to

II
12

, maintain the integrity and maintain the flexibility of the

13

1

membership.

I

CHAIRMAN CAMPBELL:

14
15

16

17

Thank you, Senator Greene.

Mr.

; Burton.

)

ASSEMBLYMAN BURTON:

Is it not a possibility that if

• this letter was adopted that took the, quote, "double-budgeted"

18

money -- although I don't necessarily think that's a fair

19

; statement of it -- to fund the AIDS hospital now, that the

20

'

I

' subcommittees can find monies to, in effect, replace this $3.6

21

million the same way they could find the money to fund the
hospital; right?

22
I

23
24

.25

In other words, just talking about finding

.

another 3.6 somewhere.
Did you follow that?

Or 3.8, whatever it was, 4.8.

In other words, one of the things Senator Greene's

26

position is, you know, hold it all in abeyance; we'll find the

27

money somewhere and do something.

28
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My situation -CHAIRMAN CAMPBELL:

But commit to San Francisco the

monies

J

ASSEMBLYMAN BURTON:

I understand,·and I didn't mean,

5

you know, to do something in a pejorative way; I mean to do the

6

J-0-B.
My position is, one, in three months -- these first

7
8

three months may not mean a hell of a lot; three months at the

9

end of the thing, the way the epidemic's growing, could mean a

10

;' lot in the way of death and suffering.
Could we not, accepting this letter -- and it's not yet

II

12

a proposal, but it's a question -- accept the letter, that then

13

the subcommittees can still find whatever monies it were to make

14
15

1

san Francisco whole, monies to augment the program that's being

: cut here.

16

CHAIRMAN CAMPBELL:

17

We cannot deal with the budget letter, because that's

is

': not before us.

19

21
22

:~ before

I

25

the Joint Legislative Budget Committee before they release

the money.

So, our recommendation was that we hold up.

Why

, release the money if they're not going to be able to use it?
And I think that's the recommendation before us today:

23
24

That's before the budget committees.

We can only -- the language required the Finance to come
I

20

Let me clarify.

i

~ do
1

26

we sign off on the $5.7 million and allow that to be released

to San Francisco without the commitment?
What San Francisco's looking for is an additional

J

27

tcommitment on the $4.8 million so they can go to bid.

28

. that, they can't go to bid, is what they've told us.
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Without

ASSEMBLYMAN BURTON:
2
\

they got the

8

appear to me that

that that money's going to come.

ASSEMBLYWOMAN WATERS:
ASSEMBLYMAN BURTON:

5

7

~ould

I mean,

the money doesn't have to come

~

h

comm~tment

I mean, it

Where is it going to come from?
The same place anything's going to

come from, from the will of the Members of the subcommittees and
the full committees that deal with the budget process.

That's

where it's going to come from.
Doesn't have to come from the mothers and the children,

9
10

I don't think.

II

didn't come down and, say that if you find the money, it's got to

12

come out of here, even if it's what the Governor wants -CHAIRMAN CAMPBELL:

13
14

ASSEMBLYMAN BURTON:

19

I did, okay.

I was away for a

while.
(Laughter.)

17
18

That was the 13th Commandment, John.

You missed that one.

15
16

I mean, I don't see anything that's -- Moses

ASSEMBLYWOMAN WATERS:

The only thing that I'm saying,

, Mr. Burton, is that if we're going to help the Governor keep his

20

commitment, that the Governor should be a part of how we keep

21

that commitment.

22

And I'm telling you, the competition is so keen in this

23

budget that we need to have a commitment that he's going to

24

reduce the amount of the requested reserve in order to keep this

25

commitment.

26

ASSEMBLYMAN BURTON:

With all respect, Maxine, you don't

27

know that's it.

Maybe he's going to get lucky, buy a lottery

28

ticket, win the big spin off and give it to us.
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I mean, you know, you don't necessarily say it's got to
come out of the reserve.

I'm not great fan of the high reserve.

What I'm a fan of is trying to do something that ends up
4

saving people's lives.

And I don't know what the three months'

delay means.
DR. WERDEGAR:

Senator Campbell, if I might just --

7

CHAIRMAN CAMPBELL:

8

DR. WERDEGAR:

9

Yes, Doctor.

-- intrude on your Committee's

discussions.
I would like to make clear that the Research Center's to

10
II

serve the entire state.

1~

Committee, it was agreed, with representatives from all around

1.•~

the state and scientists from all around the state, that this was

14

And in earlier testimony before this

, the ideal place to build the Research Center because of the

15

people who are there, and the numbers of patients, and so forth.

16

But it is intended to serve the entire state.
My second point would be that this Research Center does

17
18

help with regard to HIV infection mothers and children, as it

19

looks at a fundamental level at what's going on with regard to

20

HIV infection.

21

Third, which I mentioned, time is of the essence.

22

And fourth, with really great respect for all of the

23

Members of your Committee, as a doctor and a health director, the

24

maternal and child health issues are very important to me as

25

well.

26

mechanisms, and I recognize what's going on here in holding one

27

important -- potentially holding one important project in

I don't know the intricacies of the State financing

28
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abeyance because of lack of clarity dbout another important
...

project .
And it is my hope -- and I'm speaking for the state nuw,

4

not for San Francisco -- it is my hope, since this was said to be

5

a clerical error, the commitments were made earlier, to fund the

6

Center and let it go.
CHAIRMAN CAMPBELL:

7
B

I don't think there's any doubt in

anybody's mind on that, Doctor.
I think the question now is where the $4.8 million comes

l)

10

from, because due to a "technical glitch," it wasn't put in thP

II

budget.

12

on the $5.7 million, and you could have gone to bid.

Had it been put in the budget, we could have signed off

I think one of the questions we have to resolve today

13
14

is, do you want me to sign off on the release of the $5.7

15

million.?

16

SENATOR GREENE:

So move.

17

CHAIRMAN CAMPBELL:

18

Is there any discussion on that motion?

19

SENATOR ALQUIST:

Okay, we . have a motion·.

I don't have any objection to that,

20

but I want the Department of Finance to know that I deeply resent

21

their actions in dealing with these deficiency appropriations.

22

We approved $23 million of deficiency appropriations

23

this afternoon through some fancy foot work and subterfuge of

24

borrowing from the Department of Motor Vehicles, without even a

25

letter, a Section 2g letter, requesting the deficiency

26

appropriation.

27

$23 million that we approved.

Not a word about how they intend to repay that

2M
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And here they come before us with a letter on the 24th
that I get today, the day that you're having the hearing, with
J
4

more fancy foot work about how they're going to provide this $4.8
mjllion.
I don't like that.

6

Of course, he's too busy to come before the Committee.
CHAIRMAN CAMPBELL:

7

8

II

12
13

We will make sure Mr. Huff gets that

message, Senator.
SENATOR ALQUIST:

9
10

And I want Mr. Huff to know that.

We can approve the $5.7 million, and

we will hold for further explanation where they're going to get
' the 4.8.
CHAIRMAN CAMPBELL:

I think the thing the San Francisco

' wants -- and I'm not sure we're going to be able to give it to

14

you today -- is how you get a commitment, an early commitment, to

15

get that budget letter adopted and money into the budget so they

16

can see it in writing.

17-

SENATOR GREENE:

18

CHAIRMAN CAMPBELL:

19

SENATOR GREENE:

20
21

Comment on my motion.
Senator Greene.

On the motion fo.r the approval of · 5. 7,

I had kept quiet and hadn't made this statement.
I do not accept the Department of Finance's response

22

that it was a glitch.

23

accept it because Mr. Lenz, who is sitting here to my left, has

24

been on top of this ever since last year.

. 25
26

no responses.

I do not accept that at all, and I do not

And he was able to get

He's coordinated with other staff people, and they

were able to get no responses out of the Department of Finance.

27
28
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I do not accept it that it was an error, or what have
you.
I wasn't going to say that because I wanted to try and
keep from making that kind of statement, but I think it needs to
be said on the record that our staff has been on top of this, and
they never could get any kind of information at all.
I make the motion that we approve the 5.7.

7

CHAIRMAN CAMPBELL:

All right.

Any other comments on

that?
SENATOR ALQUIST:

10

motion, Senator Greene.

11

SENATOR GREENE:

12

That we approve the 5.7 million, and

that's all.

13

CHAIRMAN CAMPBELL:

14

Subject to the changes that Ms. Hill

indicated.

15

MS. HILL:

16

Assuming that the project could go out to

bid, and that you'll have to ask Mr. Yockey, but there are two

17
18

I'm afraid I didn't understand your

: points that affect going out to bid:

a cantilevered design,

I

19

which is beyond the scope of the project as you approved it, and

20

the University of California is now, as we understand it,

21

prepared cover those costs with nonstate funds; and secondly,

~,

some renovation or some painting and window trim on the existing

23

building, $42,000.

2~

County of San Francisco are willing to forego State expenditure

25

of those funds on the project.

26
27

It's our understanding that the City and

Absent those two issues, the rest of the issues could be
debated in subcommittee, assuming that the project was biddable.
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Frankly, I don't know if you do release the money, the
5.7, whether the project can proceed.

That's something you just

J

need to be aware of as you debate the issue, because they won't

4

have the 4.8 to put out to bid.
CHAIR}~N

CAMPBELL:

SENATOR MARKS:

6

Senator Marks.

Is San Francisco willing to forego those

other points that she made?

7

MR. YOCKEY:

8

Yes, Senator, yes.

those two adjustments.

9
10

CHAIRMAN CAMPBELL:

II

Are there any further questions?

12

ASSEMBLYMAN BAKER:

15

All right.

Well, is there a question as to

whether they can go to bid, or whether we're going to wait three

13
14

We are agreeable to

I

months?
CHAIRMAN CAMPBELL:

No, the question right now is on

16

whether or not we sign off on the $·5 . 7 million.

17

question before us.

18

Call the roll.

19

ASSEMBLYMAN BURTON:

20

CHAIRMAN CAMPBELL:

21

That's the

What about the other -Then we're going to come to the

other issue.

22

MR. BURNS:

Mr. Baker.

23

ASSEMBLYMAN BAKER:

24

MR. BURNS:

25

ASSEMBLYMAN BURTON:

26

MR. BURNS:

27

ASSEMBLYMAN CAMPBELL:

Yes, I'm for going halfway.

Mr. Burton.
Aye.

Mr. Campbell.

28
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Aye.

,:

MR. BURNS:

Mr. Frazee.

Ms. Waters.

ASSEMBLYr.':AN VASCONCELLOS:
MR. BURNS:

·'

SENATOR BEVERLY:

7

MR. BURNS:

Aye.

Aye.

Senator Greene.

SENATOR GREENE:
MR. BURNS:

N~.

Senator Beverly.

6

9

Mr. Vasconcellcs.

Senator Alquist.

SENATOR ALQUIST:
MR. BURNS:

('

Aye.

Senator Marks.

10

SENATOR MARKS:

II

MR. BURNS:

Aye.

Senator Montoya.

Senator Petris.

Senator

Campbell. ·

l2
13

CHAIRMAN CAMPBELL:

Aye.

14

Before I announce the vote, we don't have enough

15

: Assembly votes to disperse the $5.7 million, to make a

16

: recommendation on that dispersal, unless --

I

17

SENATOR BEVERLY:

18

CHAIRMAN CAMPBELL:

Four in each House.

19

ASSEMBLYMAN BAKER:

What about the other 4.8 million?

20

CHAIRMAN CAMPBELL:

It's not before us.

21

ASSEMBLYMAN BAKER:

I understand that, but since they've

22

What's needed?

said they're not going to bid, when do we plan to meet again?

2J

CHAIRMAN CAMPBELL:

24

ASSEMBLYMAN VASCONCELLOS:

25
26

Four in each --

jurisdiction on the 4. 8.

Let me
This Committee has no

That's in the budget bill.

ASSEMBLYMAN BAKER:

2X
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ASSEMBLYMAN VASCONCELLOS:

And so long as that mor.ey is

tied to Maternal and Child Health in the Administration's mind, I
3

can't vote for that and I can't vote for this.

4

ASSEMBLYMAN BAKER:

5

ASSEMBLYMAN VASCONCELLOS:

6

It's

~oing

to be tied to something.

You know what it'll be tied

to.

7

ASSEMBLYWOMAN WATERS:

8

I'm prepared to support an allocation, this allocation,

9

Don't leave, John.

and prepared to even work for the additional funding.

If the

10

additional funding is what determines whether or not they can go

11

forward, then that issue is paramount.

12

I don't hear anybody talking about any commitment that

13

would not leave Maternal Health project funds, that would give

14

some thought to expanding those from the amount that was put in

IS

the budget, which is just current year funding.

16
17
18
19

Now, let me ask Finance, if in fact we went through the
budget process -CHAIRMAN CAMPBELL:

Well, Ms. Waters, let me put the

, vote on call at this point, then we'll have discussion.

20

ASSEMBLYWOMAN WATERS:

21

CHAIRMAN CAMPBELL:

22

ASSEMBLYWOMAN WATERS:

23
24

.All right.

Go ahead, now you may continue.
Since the Governor has made a

commitment and he wants to see this hospital built, if in fact we
, go through the budget process, and this Legislature determines

25

that it wishes to expand the funding in Maternal Health and

26

Infant Health, whatever it's called, and the money is still

27

needed, the 4.8, what are you willing to do or what is the

28
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Guvernor wilJing to do?

Is he willing to reduce the requested

budget reserve or anything else that you can

th~nk

of in order to

keep this commitment?
MS. PARKER:

Ms. Waters, let me

r~spond

to that as best

I can at the moment.
6

7
H
IJ

10

II

12
13

I think, first of all, we sent the letter because we
were concerned at this particular point in time, because we were
concerned about the time frame of trying not to keep San
Francisco from meeting its bid date.

And we had earlier looked

at -- before we had become aware of the bid date of April 3rd -we had thought to wait on this when we looked at May Revise to
see if there were additional revenues.

But because of the

urgency and the opportunity presented with respect to the

14

Legislative Analyst's analysis, we thought it would be important

15

to get this letter to you as quickly as possible.

16

If -- you know, what happens over the next couple of

17

months are really -- you know, many things can change.

IR

have more revenues.

19

be structured, you know, much differently.

20

21
22

We can

The budget bill that you send down to us can
I really -- unless we

: have a chance to see all the things that are in it, I really
can't respond.
I think if your question to me is, will the Governor

23

take the money out of the reserve, I think his proposal at this

24

particular point in time is, this is the proposal •

.~
26

27

What the· budget would look like when it comes down, if
there's more revenues, I can't answer that.
ASSEMBLYMAN BURTON:
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Could I ask a question?

-,

I mean, there are other ways to find the revenues even
besiaes the reserve and besides doing what none of us want to de .
Isn't that right, Ms. Hill?
MS. HILL:

4

We have other recommendations, for instance,

Mr. Burton, in our analysis.

5
6

ASSEMBLY~~N

7

MS. HILL:

BURTON:

Well, they're all controversia l .

take money from somebody.

R

I hope they're all as nice as this.

There's not a recommendation

ASSEMBLYWOMAN WATERS:

9

1o

recommendations?
MS. HILL:

11

They all

What are the other

Corning from where?
For example, we've proposed that $44 million

l2

be transferred from the State Water Project to the California

l3

Water Fund that could be appropriated by you for any General Fund

14

purpose.

15

for legislative priorities.

16

That's $44 million, at least, that is available to you

That's not to say that no one will be angry about that,

17

but that is one option also available to you that we identified

18

in our analysis.
ASSEMBLYMAN BURTON:

19

20

1

I think the point is, Maxine, is

that there are availabilities to find this kind of money that

21

don't necessarily, you know, mean the reserve -- which doesn't

22

bother me, as you can well imagine --but also doesn't mean

23

following the Analyst's recommendation, which does bother me.

24

25
26

27

CHAIRMAN CAMPBELL:

Or following the Governor's

recommendation.
ASSEMBLYMAN VASCONCELLOS:

Except you know, John, that

,you can find the money somewhere, but in the place you're going

28
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--,
I,._

to be looking under the Governor's budget as he's given it to us,
2

there's a billion-and-a-half dollats missing already.

So, to

find it somewhere, it's theoretically possible, but it's more
pain than the pain already.

That's the dilemma.

ASSEMBLYWOMAN WATERS:

.'i

The other pain is, Mr. Baker is

not going to agree with you and I and John on any attempt to do
7

things like you're proposing on the Water Project, or to borrow
money, when we want to do it.
ASSEMBLYMAN BURTON:

10

He's going to agree with this one

because he thinks it's a hell of an idea.

II

' not deal with saving one life at a time?

12

ASSEMBLYWOMAN WATERS:

13

I mean, you know, why

Well no, he's not; he doesn't.

He's not
ASSEMBLYMAN BURTON:

14

We've got our own responsibility,

15

, regardless of what Mr. Baker did, and why don't we deal with

16

. trying to save one life at a time and do the other stuff?
SENATOR ALQUIST:

17

18

Campbell.
ASSEMBLYMAN BURTON:

19

20

SENATOR ALQUIST:

Senator Campbell, would you announce

the vote?

23

CHAIRMAN CAMPBELL:

24

SENATOR ALQUIST:

25

You know, you and your God damned

! speeches.

21

22

What are we debating, Senator

Yes, I will.
So we can get out of here?

(Discussion off the record between
Assemblypersons Burton and Waters.)

27
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CHAIRMAN CAMPBELL:
before you leave?

Ms. Waters, would you care to vote

I guess not.

The Committee vote is five yes in the Senate, three yes
in the Assembly, but the measure is defeated and we will not
recommend approval of the letter to disburse the $5.7 million to
San Francisco.
ASSEMBLYMAN BAKER:

7

8

permanently, who are the other Members of this Committee?
CHAIRMAN CAMPBELL:

9

SENATOR ALQUIST:

IO

11

Frazee and a vacancy.
Well, I would move for reconsideration

and that you schedule another hearing of this Committee.

12
13

Before you announce this

CHAIRMAN CAMPBELL:
reconsideration.

All right, we have a motion for

All those in favor say aye.
(Ayes.)

t-l

15

CHAIRMAN CAMPBELL:

Opposed, no.

16

ASSEMBLYMAN VASCONCELLOS:

I might suggest to Finance

17

that if there is some other source of funding that is acceptable

IH

for the next year's money, then I'm willing to vote yes on this

19
20

21
22

23

· one.
CHAIRMAN CAMPBELL:

I might suggest to San Francisco,

you understand what our problem is and why we're where we are.
All right, thank you all very much.
adjourned.

The meeting is

Thank you for attending.
(Thereupon this hearing of the Joint

25

Legislative Budget Committee was
adjourned at approximately 5:10 P.M.)
--ooOoo--
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P P. 0 C E E D I

~

G S

--ooUoo-CHAIRf.'IAN CAMPBELL:

Let's go.

The meeting will come tc

order.
Good afternoon and welcome to the second hearing of the
Joint Legislative Budget Committee on the issue of the San
..,

Francisco Multidisciplinary AIDS Research Hospital .

I

With me today are Senators Alquist, Bob Beverly, Marks,
and Assemblypersons Frazee, Baker, Burton and Campbell.
The issue before the Committee is the approval of the

10
II

12

notification by the Department of Finance of its intention to
allocate $5.7 million to the City and County of San Francisco for
the purpose of building a research hospital.
Last week we heard testimony from a number of witnesses,

14

15

and in the interest of time,

16

last week.

17

together for you by staff.

I'~l

briefly restate what was said

You also have before you a background memo put

First of all, Ms. Hill had two major areas of concern.

IH
ll)

First was the fact that the Administration had failed to include

20

in the budget $4.8 million necessary to complete the project.

21

Second, she had identified a number of areas of potential cost
savings.

2.~

The Committee then turned to Sam Yockey, who is the

24

Controller for the City and County of San Francisco.

2)

if the City and County of San Francisco would proceed to bid

2h

without a commitment for the remaining $4.8 million necessary to

21

complete the project, he responded, "no."

28
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When asked

Finally, the Committee had testimony presented to

lt

Ms. Terry Parker with the Department of Finance that the
Department was recommending a change to its budget as 1ntroduced.
~

Specifically,

th~

~

extra savings realized by using extra

6

available for the Maternal and Child Health block grant funds and

proposed change would allocate $4.8 million in
feder~l

dollars, monies,

the Pregnant Substance Abuser and Their Substance-Exposed Infants

x

Program, thereby freeing General Fund monies for the research

4

hospital.

10

The Committee then had a great amount of discussion on

11

the issue of whether it was appropriate to reallocate these

1~

federal fund monies as proposed by Finance.

u

approve the allocation of the $5.7 million, with the stipulation

14

that San Francisco would realize a savings in the building

15

program of $163,000 for the cantilevered space by having the

16

University of California, using non-State funds, pay these costs,

17

and by deleting $42,000 for the window treatments.

18
19

20
21

A motion was made to

The remaining issues raised by the Analyst should be
addressed by the fiscal committees when they review them.
The motion to release the funds failed, lacking the
necessary majority in the Assembly.
We are back today.

We are here only to discuss the

23

question of approving the allocation of $5.7 million.

24

hope that we would not spend too much time, if any, discussing

~5

the $4.8 million, because that issue is simply not before this

26

Committee for consideration.

~7

committees.

28
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That is before the budget

I would

vJe've

,

week.

invited back the same witnesf: c :::. who

test.J..fi1 ~ d

l<1st

If any Comrni ttee r.1en.ber wishes to ask additional

questions, the witnesses may be recalled; otherwise, I am open
fo~

a motion on the question of the S5 . 7 million.
ASSEMBLYMAN BURTON:

r-Iove:.
~1oved

CHAIRMAN CAMPBELL:

by Mr. Burton, seconded by M:r.

Campbell.
X

Any questions?

Any discussion?

IJ

Secretary will call the roll.

10

MR. BURNS:

II

ASSEMBLYMAN BAKER:

I:!

MR. BURNS:

13

ASSEMBLYMAN BURTON:

14

MR. BURNS:

15

ASSEMBLYMAN CAMPBELL:

lh

MR. BURNS:

17

ASSEMBLYMAN FRAZEE:

IK

MR. BURNS:

19

Vasconcellos.

Assemblyman Baker.
Aye.

Assemblyman Burton.
Yes.

Assemblyman Campbell.
Aye.

Assemblyman Frazee.
Aye.

Assemblywoman Waters.

Senator Alquist.

20

SENATOR ALQUIST:

21

MR. BURNS:

Senator Beverly.

SENATOR BEVERLY:
MR. BURNS:

Aye.

Senator Greene.

SENATOR GREENE:
MR. BURNS:

Aye.

Aye.

Senator Marks.

SENATOR MARKS:

Aye.

~X
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Assemblyman

MR. BURNS:
,

Senator Montoya.

Senator Petr1s.

Campbell.
CHAIR.NA:~

CM-:PBELL:

By unanimous vote

Aye.
~he

motion carries.

Is there any other business before the
h

Se~~~cr

Corr~ittee

today?

Hearing none, this meeting is adjourned.

7

ASSEMBLYMAN BAKER:

Mr. Chairman.

8

CHAIRMAN CAMPBELL:

Excuse me.

lJ

ASSEMBLYMAN BAKER:

Could we recommend to the two budget

10

committees, since Mr. Yockey also made tes·timony that he wasn't

11

going to go to bid or release the money until we took action en

12

the $4 million portion of this, could we make recommendations to

13

the two fiscal

1~

or would that be getting us in yogurt?

corr~ittees

that they approve the Finance letter,

CHAIRMAN CAMPBELL:

15

I don't think there's any problem

16

for us to recommend that some sort of action take place in the

17

committees to give credence or

18

ASSEMBLYMAN CAMPBELL:

Second that recommendation.

IY

CHAIRMAN CAMPBELL:

or give some sort of support to

20

Mr. Yockey in his ability to go to bid.

21

nonbinding, obviously.

,,

ASSEMBLYMAN CAMPBELL:
CHAIRMAN CAMPBELL:

23

But it would be

We understand that.

I think that is the sense of the

2~

Committee, and I think we can relay that to the committee

25

chairmen.

26

Senator Alquist for the full committee.

27

Senator Greene is chair here for the subcommittee,

Who heads the subcommittee --
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ASSEMBLYMAN BURTON:

Terry Friedrr.an.

I' 11 spenl:

:~ , _. .t:

him.
CHA IRl•iAN CAMPBELL:

All right.

ASSEMBLYMAN BURTON:

We'll let all four

Vasconcellos, I'm not sure if 1'11

speak for him.
(Laughter.)

h

ASSEMBLYMAN BAKER:

7
X

You wi 11 speak for lwlaxihe Waters 1

however.
(Laughter.)

l)

CHAIRMAN CAMPBELL:

10

I think it is the sense of this

II

Committee that we support the inclusion of the $4.8 million into

1:!

the budgets as quickly as possible.
SENATOR ALQUIST:

13
14

The question is, where are we going to

get it?
CHAIRMAN CAMPBELL:

15

That's up to you, Senator.

That's

lb

why the budget committees are meeting, and that's why we have

17

great faith in the committee process in the California

18

Legislature, because we know they'll find it.

19

SENATOR ALQUIST:

20

CHAIRMAN CAMPBELL:

21

,,
2~

We appreciate your confidence.
I always have confidence in you, Mr.

Chairman.
The meeting is adjourned.
(Thereupon this meeting of the

24

Joint Legislative Budget Committee

25

was adjourned at approximately

26

4 : 15 P • M • )

--oo0oo--

27
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